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The present Master’s thesis was commissioned by an engineering consulting office, which 
produces most of its services in projects, mainly in digital form. Today, technology that has been 
developed for decades enables companies to automate this digital work by using robotic process 
automation. 
The goal of this Master’s thesis is to explore how robotic process automation can be used as a 
tool for project management. The study focuses on how to support this and on how to measure 
the benefits. 
Unstructured interviews, a survey and a case study were chosen as the methodologies to carry 
out the study. The interviews and the survey were used to gather the data. The case study was 
used to study a software robot, its functionalities and performance. 
Studying the operational handbook of the Company, two key processes, which describe most of 
the phases and steps of project management in the Company, were identified. The Interviews 
and the survey focused on determining the processes and tasks that are done with computers. 
Altogether, thirteen processes or tasks were identified. The survey was also used to explore the 
average completion times of some tasks. A robot was built as a case study. It was built to retrieve 
data from one report and transfer the selected data to another report. The performance times of 
the robot were measured along with the performance times of a reference group performing the 
same task manually. 
The case study indicates that a robot is performing 10 to 20 times faster on test tasks than a 
human. The advantage of the robot against a human will increase as the number of transactions 
increases. The calculation indicates that if there is a low number of transactions in a single 
process, the investment decision is not easily justified. However, the situation can be changed to 
be favorable for the robot, if the transactions of several processes are evaluated at the same time, 
and the costs are shared between the processes. In conclusion, the study argues that robotic 
process automation can be used as a tool in project management in the Company. However, this 
requires that several processes are automated at the same time. 
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Tämän opinnäytetyön toimeksiantaja on insinööripalveluja tuottava konsulttitoimisto, jonka 
palveluista pääosa tuotetaan projekteissa, lähes kokonaan digitaalisessa muodossa. 
Vuosikymmeniä kehittynyt teknologia mahdollistaa tänä päivänä tämän digitaalisen työn 
automatisoinnin ohjelmistorobotiikalla. 
Opinnäytetyön tavoitteena oli selvittää, kuinka ohjelmistorobotiikkaa voitaisiin käyttää 
projektihallinnan työkaluna. Tämän tueksi työssä tarkasteltiin myös mitä hyötyjä 
ohjelmistorobotiikasta on sekä miten näitä hyötyjä voidaan mitata. 
Työn toteutuksen menetelmiksi valikoituivat vapaamuotoinen haastattelu, kysely sekä käytännön 
tutkimus. Haastatteluja ja kyselyä käytettiin tiedonhankinnan menetelminä. Käytännön 
tutkimuksella tutkittiin ohjelmistorobottia. Tarkoituksena oli kerätä tietoa ohjelmistorobotin 
ominaisuuksista sekä sen toiminnasta. 
Yrityksen toiminnan käsikirjaa tutkimalla löytyi kaksi avainprosessia, jotka kuvaavat pääosin 
projektin hallinnan vaiheet ja askeleet. Haastatteluissa sekä kyselyssä keskityttiin löytämään 
prosesseja ja tehtäviä, joita tehdään tietokoneella. Näitä löytyi kaiken kaikkiaan 13 kappaletta. 
Kyselyssä pyrittiin vielä lisäksi selvittämään näiden tehtävien keskimääräisä suoritusaikoja. 
Käytännön tutkimuksena rakennettiin yksi robotti, jonka tehtävä oli hakea dataa yhdestä raportista 
ja siirtää vain halutut tiedot toiseen raporttiin. Robotin sekä vertailuryhmän suoritusajat mitattiin. 
Vertailuryhmä suoritti saman tehtävän manuaalisesti. 
Käytännön tutkimus osoitti, että robotti suoriutuu helposti kokeen mukaisista tehtävistä 
kymmenestä kahteenkymmeneen kertaa nopeammin kuin ihminen. Robotin etu ihmiseen kasvaa 
sitä suuremmaksi mitä enemmän yksittäisiä tapahtumia se suorittaa. Laskelma osoitti, että jos 
yksittäisen prosessin tapahtumia on vähän, niin investointi päätöstä ei pysty helposti 
perustelemaan. Tilanne muuttuu kuitenkin ohjelmistorobotin kannalta edulliseksi, jos 
tarkastellaan samaan aikaan useamman prosessin tapahtumamääriä sekä jaetaan robotin 
kustannukset näille prosesseille. Johtopäätöksenä tämä työ esittää, että ohjelmistorobotiikkaa voi 
käyttää projektin hallinnan työkaluna toimeksiantajayrityksessä, mutta useampi prosessi tulisi 
automatisoida samalla kertaa. 
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1 INTRODUCTION 
Computer sciences and information technology have grown in the past few decades so 
much that it has had some kind of effect in the lives of most people. Today people own 
computers, mobile phones, gaming consoles and even have cars equipped with 
computers. However, even if they do not own or use any of those in their personal lives, 
there is an increased possibility that computers are used in their daily work. 
Previously, before computers became mainstream, data were stored by writing and 
typing on a paper, and everything was calculated either by hand or, for example, with 
the help of calculators. In the “computer era”, most of such data related tasks have been 
transferred to be performed with the help of computers. This is because, in some specific 
tasks and functions, computers have a superior capability compared to humans. It has 
been a significant change compared to how work was arranged before. In many cases, 
it has had a positive effect on productivity, quality and costs of work. It has created new 
industries and put old ones to extinction. 
Although some things have been positive, there have also been some side effects, which 
could be categorized as unfavorable. With the ability to handle more data, we have also 
been able to create more data. As the capabilities of IT systems and the number of 
functionalities have increased, the complexities of the systems have increased as well. 
The consequence of this transformation is that people are handling more and more data 
in systems that are becoming increasingly complex. It gets harder to handle the data and 
systems. Technology is evolving rapidly, and software are updated. What was new and 
shiny once, is old and rusty in a shorter time than ever before. 
Furthermore, businesses are also growing, and products are developed. Things are 
happening and changing around us all the time, also in our workplaces. It is hard already, 
and it is getting harder to keep up with the technologies and changes around us. It is 
also tempting to run with the technology wave without understanding what is going on or 
considering the implications of it. The caveat is that it is not hard to find ourselves in a 
situation at the workplace, where the processes and tasks are sub-optimally designed 
and executed, and we are focusing only on having data handled instead of creating 
actual value. 
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The company that commissioned this study is an engineering consulting office, and 
essentially a project house. Most of the work is done in projects. The Company’s 
business is in creating value for its customers by executing projects better than its 
competitors and by providing services beyond the project scope. The Company seeks to 
be a reliable partner in business with competent and passionate workforce. However, no 
one can rely on just being liked in today’s business world, and constant development is 
needed in every area of business. If it is not about reducing costs, it is about increasing 
efficiency or quality or something else that is relevant for being and continuing in the 
business and being able to create value for customers.  
In project management, a major part of the value is in agreed deliverables. Besides the 
agreed deliverables, there are also other tasks in the project that are required to be done. 
Even though they also have their value, it is lesser than that of the actual project 
deliverables. Examples of such tasks could be timely reporting, project journaling, 
minutes of meetings, and many other tasks that can be categorized as knowledge work 
done by computers. In the context of succeeding in projects, such tasks, done correctly, 
are still relevant. Nevertheless, as necessary as they are, they are easily organized and 
executed in a way that seems to be spending time and resources more than what they 
are worth. In other words, valuable time and resources that could be used to create better 
value for the project are spent on these tasks. 
1.1 Topic of this study 
In the recent past, the Company has put a high-value tag on digitalization. It is seen as 
an enabler for better engineering and project delivery, as well as a strategic development 
area. The Company has development projects to create smarter and more intelligent 
systems with the aim that they will also benefit the customers. 
Several years ago, Robotic Process Automation, RPA, was tried and tested in an 
operational project with promising results. Since the first trial, a robot has been taken into 
use as a reporting tool together with the customer. Feedback from that tool has been 
good, and the Company is looking for finding more use for the technology. 
Because the Company is a project house, project management seemed to be a natural 
discipline to start with. However, it was not known how RPA could be used in the context 
of project management. This thesis will try to answer that exact question: 
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1. How can RPA be used in project management? 
However, knowing how RPA can be used does not yet tell whether it is beneficial or not. 
A tool taken into use can potentially create more costs than what it is worth. It is as 
important to understand the potential of the tool as it is to be able to measure if the 
potential is reached. For this, supporting questions are needed: 
2. What are the benefits of RPA? 
3. How can the benefits be measured? 
Answering these questions will aid the Company in deciding whether the RPA could or 
should be used in project management. Potentially, answers to these questions may 
have relevance for the future studies of either of the fields, as preliminary search for the 
subjects did not reveal anything that would link project management and RPA to each 
other. We know that the potential and benefits have been tried and tested and shown in 
other types of businesses, which typically have a lot of knowledge work and a large 
number of transactions, such as banking and insurance. (Lacity et al. 2017. Aquirre & 
Rodriquez, 2017) 
1.2 Exclusions 
The term Robotic Process Automation can easily, and mistakenly, be interpreted to 
include automation of physical or chemical processes with physical robots. However, in 
this case, we are not talking about physical robots. Physical robots are excluded from 
the scope of the present study. In addition, all processes that are not in direct relation to 
project management within the Company and do not involve “Knowledge Work”, are 
excluded. 
There are many vendors of RPA technology.  The selection of a vendor is not part of the 
scope of this study. Vendor selection is excluded and the review of a robot and its 
functionalities is limited to one specific vendor, UiPath, only. 
Several references used in this thesis have suggested that process optimization plays a 
major role in the successful implementation of RPA. They suggest that the processes 
should be optimized before implementation and not for the sake of RPA, but for not to 
make sub-optimal decisions regarding the processes and ways of working. Process 
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optimization is excluded from this study except for the applicable parts needed to 
understand the concept. (Gadre et al. 2017, Jaynes, H. & Livingstone, L. 2015) 
 
1.3 Research plan 
The main purpose of this study was to explore how RPA can be used in project 
management. Project management is a very specific discipline, with a few properties of 
its own. On the one hand, we have reasonably standardized project management 
methodologies. They are different from each other, but each of them gives a proper way 
to execute project management in a project for which the methodology is suitable for. On 
the other hand, the methodologies do not give exact instructions on how project 
management should be executed in practical, real-life situations. This leads to a situation 
where, when comparing the project management processes of two similar companies 
that use the same methodology, it would probably reveal similar-looking processes. 
However, those processes would not be the same in terms of inputs, execution and 
results, to name a few. Furthermore, this would be true in most processes between 
different companies, because it is the very nature of a business process to be heavily 
influenced by the environment, people and systems around it, which results in that each 
process is naturally unique. 
Because the processes are unique for the Company and all of them are not included, in 
detail, in the handbook, the plan was to map out project management processes. Main 
processes are easily found in the quality handbooks or similar documents, but they often 
lack detailed processes. That was also the case with the Company. 
More information was planned to be obtained with casual interviews of selected people. 
Several candidates were selected for the interviews. They all had in common that they 
had a good understanding about the Company’s way of working within projects, but at 
the same time, they had very different backgrounds working in the Company. 
In order to get more information about the processes and the ways of working, a survey 
was sent to people working in project teams as project managers or as members of the 
team. The intention was to identify more tasks and processes suitable for RPA as well 
as to map out how long time those tasks and processes take.   
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1.4 Literature review    
One of the purposes of the literature review is to gain an understanding about the topic 
in terms of what has been researched before and if there is something that has not been 
touched before. This literature review was done around the two frameworks, Robotic 
Process Automation and Project Management, to understand better what is out there 
and what has been done in research, which includes both topics. Another important 
aspect of the literature review is to identify proper methodologies that can, could and 
should be used to gather data for the research. (Hart 1999, 27-28) 
For students, the university provides access to FINNA, which is an online portal and 
combined search engine for the Finnish public libraries and international e-libraries. 
Another search engine, Google Scholar, is also recommended and, therefore, also used 
for this literature review.  
The search engines mentioned above were used and the results were partly 
crosschecked from both of them. Two main concepts were kept in mind and at the center 
of the literature search:  
· Project management 
· Robotic process automation 
Additional concepts that relate to the goals and main concepts were searched and used. 
These concepts were considered to be supportive and thus not evaluated as profoundly 
as main concepts in this literature review: 
· Process, business process 
· Return on investment 
· Measuring performance 
Robotic Process Automation  
Using only the term “robotic process automation” resulted in a large number of hits. 
However, most of them were not about RPA, but rather about industrial robotics, 
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mechanical robots. The results were narrowed by using additional search words, such 
as “RPA”. Also, for relevancy, the following filters were used: 
· Published 2010 or after 
· Peer reviewed 
For robotic process automation, most cited and productive authors were, according to 
search results of Google Scholar, Leslie Willcocks, Mary Lacity and Andrew Craig. Other 
authors worth mentioning are Armin Heinzl, Martin Bichler, Wil van der Aalst, Isaac 
Tucker and Sorin Anagnoste. There are others, but a major part of the articles found in 
Finna and Google Scholar, were written by these researchers. 
Several books have been written by Willcocks and Lacity. “Service automation robots 
and future of work” was a book that was cited the most out of the books that were found. 
To understand the research field, several peer-reviewed articles were reviewed from all 
of the authors of the list above. The relevancy, concurrency and usability were 
determined based on the abstracts of the articles. 
In conjunction with this, also vendor and supplier articles and white papers were 
examined. Using Google search, suppliers were identified, and their papers were found. 
Suppliers produce articles, white papers and blogs, with an alternating level of quality 
and bias for their own products. All of these were considered when articles were used 
as references. 
Project Management 
A similar method was used with the term “Project management” as was applied for RPA 
in the previous chapter. The results indicate that project management is a very mature 
discipline compared to RPA. There are hundreds of books available, even from the 
recent few years. In addition to books, tens of thousands of peer-reviewed articles are 
available.  
The sheer amount of literature makes it hard to determine the leading authors and the 
most concurrent material. Because of this, a more straightforward approach was 
selected. The methodologies within the project management discipline are very well 
defined and there are several standards and bodies of knowledge available. These 
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standards and bodies of knowledge describe project management methodologies in 
such a detailed level that they are a good source of information for research. 
1.5 Methodologies 
Methodologies are part of the research. One effective method to help in determining and 
deciding the proper methodologies to use is to review the works of others. (Hart 1999, 
28) 
Qualitative research methods were used in most of the articles which discuss RPA. 
Methodologies used vary considerably, but interviews were used frequently in many of 
them. 
According to Taylor et al. (2016), qualitative research applies a phenomenological 
perspective to produce descriptive data from spoken and written words and observed 
behavior. This research methodology applies for this study as it aims to explore which 
processes and tasks are described and used for project management. 
As a method for collecting data and information, the unstructured interview method was 
chosen. Taylor et al. (2016) describe this method as in-depth interviewing as it aims to 
understand the interviewees' perspectives, experiences and situations in their own 
words. 
Later during the study, a survey was carried out to collect additional data and information. 
1.6 Structure of this study 
The study starts by describing two separate frameworks, Robotic Process Automation 
and Project management, which will give context and foundation for the evaluation part 
of the findings. Supporting questions are addressed within the theoretical framework at 
appropriate places. 
After establishing the theoretical framework, a case study is conducted, and information 
is gathered from the handbooks of the Company, personnel interviews and by conducting 
a survey. The collected data are evaluated at the end of each applicable section. 
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After gathering the data, a single case of a software robot is reviewed. A descriptive 
summary about the functionalities of the software robot started the section. One of the 
processes found in the interviews is used as a reference for the case. The robot and the 
test case is described, and the actual robot is modeled and built. Test runs are conducted 
with the robot, and performance figures are measured. A reference group data is 
collected by doing the same task manually. Finally, the results are reviewed and 
analyzed. 
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2 ROBOTIC PROCESS AUTOMATION 
Robotic process automation, RPA, is an umbrella term that collects applications and 
services under one definition. 
Any capability (software and services) that allows you to transact in any IT 
application or website, typically in the same way a human would, to automate 
complex, rule-based work. In other words, RPA software allows developers to tailor 
complex automation to a company’s processes. When an RPA robot is at work, it 
performs tasks just like a human would: logging in, operating applications, entering 
data, performing complex calculations and logging out. (Barkin 2016) 
The quote is a definition of RPA by one of the leading automation service provider, 
Symphony. It is stating that robotic process automation is about that software, a program, 
is capable of doing the same interactions with other software as the human worker could. 
One of the most important notions of that quote is that a software robot is a software, an 
application that interacts with other software inside the IT system, mainly in servers or 
desktop computers. It also states that this one software can be programmed to perform 
different tasks in different systems, which is equivalent to giving instructions to a human 
worker on different tasks. (Barkin 2016) 
The technology and industry are relatively young. However, the essential part of it, the 
software robot, is based on technology that has brewed for decades. Technical 
innovations such as workflow automation, software macros, screen scraping, optical 
character recognition (OCR) and image recognition together with first-generation AI are 
forefathers of this technology and software robots are just a natural continuum of them 
all. (Ostdick 2016a; 2016b) 
A core function of a software robot is that it can recognize other software instances, it 
can read and store information from them and it can interact with functional parts of that 
software. An example of interaction would be that a software robot can recognize fields 
where user id and password would be entered, can enter those in and successfully log 
in to a software or service. (Kirchmer 2017) A software robot is also interacting with 
software in a non-disruptive way in the same interface layer as a human does. 
Implementing software robots does not require expensive changes to information 
systems. In most cases, it is not affected by interface changes that may occur because 
of software updates, providing that underlying software UI elements have not been 
changed. (Heinzl et al. 2018, Galusha, B. 2018) 
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As the term Robotic Process Automation suggests, it is a technology developed to 
automate business processes. A process is essentially a description of a system, where 
one or multiple inputs initiate a set of actions resulting in specific outcomes for those 
inputs. (Makadam et al. 2019) 
Process that is usable by a software robot is usually more detailed that a process 
designed for human use. In its basic form, without any AI functionalities, a software robot 
is only capable of doing what it has been instructed to do. It is not capable of reasoning 
or determining correct results from insufficient data similarly as people can. For this 
reason, the process described for software robot is and needs to be inclusive, including 
all required steps and functions and it cannot leave anything out, which can affect the 
result. A major reason for this is the difference in cognitive reasoning between a software 
robot and a person. (Lacity et al. 2016; 2017) 
Software robot, on its own, is not usually enough to have a successful robotic automation 
experience. A set of developer tools and a robot controller are also a fundamental part 
of the system. Developer tools are used to set up the environment and robots, as a 
software robot cannot do anything by itself. It needs detailed step-by-step instructions to 
do anything. Regarding this, an industrial robot is very similar. It also needs programming 
before it can perform any tasks. And when the programming is done, developer tools are 
not needed to run the process anymore. (Lowes 2016) 
The controller, on the other hand, is very similar to a software robot. The difference is 
that it is designed to act as a manager for the robotic workforce. It controls processes, 
workflows, information, roles and robots. It can assign single or multiple robots to a task 
and give them access roles and credentials. As software robots can also act alone, the 
controller is not needed in every case, but the benefits become more evident when the 
number of software robots increase. (Lowes 2016) 
2.1 Market and service providers 
Le Clair et al. (2018) have identified 32 RPA product vendors in their report about Robotic 
Process Automation. From these 32 vendors, they included 15 most significant vendors, 
that met criteria listed in Table 1 below, and evaluated those vendors against 30 different 
attributes. Evaluation resulted in a map of market leaders, strong performers, contenders 
and challengers. 
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Table 1. Criteria to include vendor for evaluation. (Le Clair et al. 2018) 
 
All of these vendors provide enterprise-ready solutions, from which each company can 
choose the one that suits best for their needs. The market leaders, according to the 
report, are UiPath, Automation Anywhere and Blue Prism. The report also states that 
vendors that did not appear on the list may very well provide a suitable system that meets 
the needs.  
Table 2. 15 most significant RPA providers. (Le Clair et al. 2019) 
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In the updated report, Q4 2019, evaluation criteria have been reduced to 25. Table 2 lists 
the vendors included in the 2019, Q4 report. (Le Clair et al. 2019) 
2.2 Benefits of using software robot 
In business, it is common to evaluate investments together with possible gain received 
from it. Investment is good if gain is positive, and bad if gain is negative. This concept is 
known as Return on Investment, ROI. In simplest, it is the ratio of money received and 
money spent. Sometimes gains (or benefits) are not directly translatable to monetary 
value. Then it is a business decision to give value, for any gain perceived, to evaluate if 
the costs are justified. Return On Investment is a useful way to showcase the benefits of 
the investments (IRPA AI 2018). 
Many case studies and articles have indicated that RPA can produce quite substantial 
ROI in very beneficial use cases. These cases have been in industries that rely on heavy 
use of IT systems and have a large amount of single transactions, such as banking and 
insurance. (Lacity et al. 2017. Aquirre & Rodriquez, 2017) 
Institute for Robotic Process Automation & Artificial Intelligence (IRPA AI), article 
‘Understanding RPA ROI’ (IRPA AI 2018) lists three major categories for benefits: 
· Improved efficiency 
· Customer experience 
· Increased innovation 
In many tasks, a robot is simply more efficient than a human. In addition to just pure 
efficiency, properly implemented RPA solution will have several other outcomes that will 
translate to improved efficiency at the end. It is not only about that the robot itself is faster 
than a person. If processes are appropriately optimized, it will also increase productivity 
and utilize resources more efficiently. (Kapulukira, 2019) 
Another clear benefit, when compared robot to a human, is quality. Human workers are 
prone to make mistakes. In general, a working robot is not. Because software robot is a 
software, executing given instructions, it is not capable of making mistakes. The robot 
will do exactly what it has been programmed to do, over and over again and does not 
deviate from that at any point. However, that does not mean that mistakes cannot happen 
with software robots, they can and when they do, it can be a big one. However, those 
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mistakes are usually traceable to human actions. As long as the design and 
programming are properly done, a robot will reduce the number of errors to zero and 
improve quality. 
Quality improvements are, in most cases, seen beneficial, but the actual benefits might 
not be seen directly or immediately. At times, it can be challenging to originate reduced 
costs of insufficient quality back to RPA and that increased quality is a result of RPA 
implementation. Implications of improved quality are also hard to pinpoint accurately. 
However, it will likely increase quality, and thus also customer experience is improved. 
Furthermore, it might increase sales and even lead to new customers. (IRPA AI 2018) 
Other benefits, such as increased innovations, are harder to see and be realized. 
Nevertheless, it is likely, that successful implementations of RPA will allow human 
workers to focus on value instead of menial and repetitive manual tasks. (IRPA AI 2018) 
Above we established that it is beneficial to be able to showcase ROI. However, ROI 
cannot be calculated without proper data. One needs to understand the costs as well as 





Equation 1. Return On Investment 
Costs of investments include two types of costs. Implementation cost is everything 
needed to implement RPA solution. Recurring cost is everything that comes after the 
implementation. Together these are the cost of the investment. On the other side, we 
have the current value of the investment. It is everything that is gained from the RPA 
solution. Some of each type has been included in Table 3. (IRPA AI 2018) 
Table 3. Costs and benefits of RPA. (IRPA AI 2018) 
IMPLEMENTATION COST RECURRING COST CURRENT VALUE 
Initial tool cost Licensing fees  Reduced costs 
Consultancy Consultancy Improved efficiency 
Employee fees Employee fees Increased profitability 
Implementation Maintenance Enhanced quality 
Proof of concept Support Increased customer satisfaction 
Design Re-design Improved performance 
Training Training Scalability 
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Costs are relatively easy to get an estimate on this equation. Each of these costs can be 
locked with a scenario that will suit the needs for presenting ROI in different stages of 
implementation and the RPA life cycle. (IRPA AI 2018) 
Current value, however, is more complicated. It is important to understand what are the 
benefits and how they can be measured. One concept used to help with the evaluation 
is Full-Time Equivalent, FTE. (Alberth & Mattern. 2017) In this concept, the FTE is the 
cost of a person to do a specific task or a process. For example, process A has 4 persons 
that work on the process 50% of their work time. That equals to 2 FTE. Cost of 1 FTE is 
the annual salary for one person working on the process, 50 000€ per year in this 
example. The annual cost for process A is 100 000€, equals to 2 FTE. 
Process B is the same process, but it is optimized for RPA. In this process, there is still 
one person working on the process for full time and additionally, there are two new 
persons to maintain the process for 25% of their work time. This equals to 1.5 FTE. FTE 
for process B may be different because of the salaries of the persons working may be 
different than in process A. In this example, we use the same value, 50 000€, as in 
process A. Process B annual cost is 75 000€. 
The value gained for process B is how much less it costs compared to process A. It is 
25 000€ in this example. It is a combination of improved efficiency, improved 
performance and reduced costs. ROI of the investment would be positive if the annual 
costs of the RPA would be less than 25 000 €. 
The above example does not consider all possible factors that should be included. For 
example, other benefits have value, which was not included. For FTE costs, only annual 
salary was used, but other costs can be included here also, provided that they are fixed 
to the number of persons. One thing to notice is that as salaries are already included in 
the FTE, they cannot be included in the ROI calculation for a second time as costs 
anymore.      
2.3 Measuring performance 
The concept of measuring performance implies within itself that attributes that are 
measured are compared against something comparable, measurements of equal 
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quantity and quality. For example, a car engine has a measured power of 95kW. That 
has little value to anyone without more context. Having a baseline, history data of 
previous revisions that same engine during development, gives something to compare 
to. The value of that measured power increases significantly. One is capable of 
evaluating if the development is going forward in terms of engine power. Knowing the 
rated powers of similar engines from other manufacturers yet increases the value. One 
now has an opportunity to evaluate where they stand against competitors. Without such 
baselines or comparable values, it is difficult to evaluate the effects of any changes made 
in anything. 
To measure the performance of a robot, one needs to determine what are important 
performance indicators. This may change with each robot solution, because each 
solution may be naturally unique and the benefits will realize themselves differently. 
One example of measuring robot performance is from a case study. In that study, it was 
determined that important performance indicators were: 
· Number of agents (persons) 
· Mean case duration 
· Total number of cases 
· Cases per agent (person) 
Selected performance indicators measure efficiency and productivity. Baseline for the 
case was created with a group performing the same task manually without RPA. (Aquirre 
& Rodriquez, 2017) 
The above indicators are decent indicators to start with. Something that anyone can 
easily understand and measure. But for each case, these indicators should be 
considered separately. For example, depending on the case, some other indirect 
indicators may be useful and can be measured. An example of an indirect indicator would 
be the number of claims before and after implementation. However, caution is advised 
with indirect indicators, as their relevancy to the results may not be correct and may be 
caused by something else. 
With the indicators, it is also important to create the baseline or comparable 
measurement. Just knowing that we have 300 cases with a mean time of 8 minutes does 
not give us any meaningful information without the baseline and or, for example, targets. 
In the example case, measured indicators of the group without RPA, set the baseline to 
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compare against. Our above values, 300 cases and 8 minutes meantime, have a lot 
more meaning, if the comparable baseline for the same time frame, is 200 cases with a 
mean time of 15 minutes. With these, we can now estimate efficiency increase or cost 
reduction, for example. Again, caution should be taken with the baseline and especially 
when sample amounts are low. A low amount of data samples may be misleading and 
could contain a significant amount of error in it, resulting in a false interpretation of the 
data. Sometimes, history data is not available, and the baseline cannot be established 
accurately. In such cases, the baseline could be estimated as accurately as possible. 
Another option, instead of establishing a baseline, is to set targets. With adequately set 
targets, one can compare the current state against the targets and thus evaluate the 
need to change something. 
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3 PROJECT MANAGEMENT 
”A project is a temporary endeavor undertaken to create a unique product, service or 
result” is a definition of a project from ’A Guide to the Project Management Body Of 
Knowledge”. (PMBOK GUIDE, 2013). The PMBOK Guide, published by Project 
Management Institute, PMI, defines shortly and simply what a project is all about. It 
implies a few characteristic attributes of a project.  
1. Project has a start and an end 
2. Project is temporary 
3. The outcome of a project is unique 
The temporary nature of the project means that the project will always be initiated by 
someone or something. It is not a continuous process, where products are delivered one 
after another. It will also have an end, a set of conditions that will dissolve the project 
and project team. Such conditions could be, for example, that the product has been 
created or a client will decide to terminate the project. (PMBOK GUIDE, 2013) 
Temporary does not define the duration. A small and simple project may last a week as 
where a large and complex project can take over ten years to finish. Similarly, it does not 
define the life span of the outcome. For example, in construction projects, it is expected 
that a building would last for decades after the project has been finished. (PMBOK 
GUIDE, 2013) 
Uniqueness of project outcomes, product, service or result, does not mean there cannot 
be similarities in them. Construction projects may often have the same design for a 
building, but they can still be two projects independent of each other based on, for 
example, team, time and place or some other circumstance that will be unique for each 
project. When outcomes are created with ongoing work, repetitively, even when the 
results may have unique properties, it is not considered to be a project, but rather a 
repetitive process that follows existing procedures. (PMBOK GUIDE, 2013) 
There are several types of projects. Some examples of projects are listed below. 
· Developing a new product, service or result 
· Effecting a change in the structure, processes, staffing, or style of an organization 
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· Developing or acquiring a new or modified information system (hardware or 
software) 
· Conducting a research effort whose outcome will be aptly recorded 
· Constructing a building, industrial plant, or infrastructure 
· Implementing, improving, or enhancing existing business processes and 
procedures 
(PMBOK GUIDE, 2013) 
3.1 General project management 
Project management is a discipline involving all that is needed to manage projects to 
achieve desired results. 
“Project management is the application of knowledge, skills, tools and techniques to 
project activities to meet the project requirements.” This PMI’s definition of project 
management singles out four categories that a project manager needs to master to be a 
successful project manager, PM. When projects grow larger and more complex, the 
amount of information, planning, decision making and controlling activities grows with it 
so much that proper methodologies, processes and tools are needed. Fortunately, those 
are very helpful in small and simple projects too. (Dinsmore and Cabanis-brewin 2014) 
Project management is sometimes, as a misconception, reduced to only scheduling and 
using software to manage time and resources. Those are merely tools that aid project 
managers to do such activities more precisely, easier and faster and, as a result, give 
project managers more time to focus on other activities. Essentially, project management 
is much more. AMA Handbook of Project Management lists ten knowledge areas that 
are needed in the successful management of projects. 
· Integration management 
· Scope management 
· Time management 
· Cost management 
· Quality management 
· Human resource management 
· Risk management 
· Procurement management 
· Stakeholder management 
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Together these ten key areas compile into the whole of project management. Processes 
defining these areas create the methodology that is followed and run when the project is 
executed. (Dinsmore and Cabanis-Brewin 2014) 
Quite many methodologies have been developed during the relatively short history of 
project management. A literature research made by Rivera and Kashiwagi (2016) 
identified twelve project management methodologies in the industry. Methodology was 
accepted as project management methodology if it was a management model created 
to improve the delivery of services and it was commonly known and used. Those twelve 
methodologies are 
· Waterfall Methodology 
· Rapid Application Development 
· Agile Methods 
· Scrum 
· Prince2 
· Lean Management 
· Deming PDCA 
· Business Process Modeling 
· Spiral 
· Stage Gate 
· Best Value PIPS 
· PMBOK 
Several of these methodologies have been created because a need for a better project 
performance has been identified. Some of them have similar elements as some others, 
such as waterfall and gate or agile and scrum and few of them are quite different such 
as lean or best value PIPS. All of these have been developed as an attempt to improve 
project deliveries. (Rivera and Kashiwagi 2016) 
Standards and bodies of knowledge 
There are several standards or bodies of knowledge written. Several of these guides are 
widely considered to be most significant in their own geographical area. An international 
ISO standard has been created, but even that has not acquired the position of “the 
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standard”. Tryouts for the creation of one standard have led to the conclusion that 
different models will continue to coexist. (Dinsmore and Cabanis-Brewin 2014) 
PMBOK Guide by PMI is one commonly known and identified as the body of knowledge. 
It was the first published body of knowledge for project management. First edition was 
written in 1987. It has since evolved throughout the years and today it has reached its 
sixth edition. PMBOK guide’s heart is in its ten knowledge areas and their component 
processes, forty-seven altogether. PMBOK further defines those component processes 
within five process groups. These five process groups can also be identified as phases 




· Monitoring and controlling 
· Closing 
PMBOK Guide is a collection of generally recognized good practices. It focuses on 
knowledge areas, processes and practices that are usable for most projects most of the 
time. (Dinsmore and Cabanis-Brewin 2014) 
APMBOK by The Association of Project Management Body of Knowledge is another 
commonly known body of knowledge. This body of knowledge has been created on a 
notion that PMBOK did not deliver all the knowledge that project managers needed. The 
main difference between the two bodies of knowledge is that PMBOK focuses on a 
generic process intending to deliver projects on time, in budget and to scope, and 
APMBoK takes into consideration a broader view and includes technological, 
commercial and general management issues as well as also knowledge and practices 
that may apply only to some specific projects. APMBOK was started at the beginning of 
the 1990s and has currently reached its seventh edition. The body of knowledge has 
been divided into four sections, context, people, delivery and interfaces, fifteen sub-
sections and fifty-three components. (Dinsmore and Cabanis-Brewin 2014) 
Individual Competence Baseline, ICB, by the International Project Management 
Association, IPMA, was first written in the late 1990s. Current, 4th version, had been 
published in 2015. The purpose of this baseline was to provide a reference for national 
standards for IPMA’s member associations. It is a standard and provides a base 
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knowledge for the skills required in project management. It includes forty-six competence 
elements which are divided into knowledge, personal attitudes, skills and relevant 
experience. Notion is that mastering these competence elements are needed to be a 
successful project manager. (Dinsmore and Cabanis-Brewin 2014) 
3.2 Project management at the Company 
The Company has standardized its project management by writing a Project 
Management Handbook. This handbook was written to be used as a tool to support 
project managers and leaders in their daily work. It is a collection of best practices proven 
in use. Practices and guides in this book are based standards and knowledge on ISO, 
PMI and IMPA methodologies.  
Handbook gives background information about projects and project management, in 
general, and later in more detail. It describes the key processes of the Company and 
how project work is organized. Key processes are very general, but they lead to more 
refined sub-processes. The scope of this study was project management. Within the 
Company’s key processes, two processes, Project Management Process and Change 
Management process. Both of them are used in operative projects. Both include major 
task descriptions and some additional links to either more detailed instructions to a 
complex task or a document template to a deliverable. Together handbook and process 
descriptions will give a solid base to manage projects in the Company. 
These two key processes are also excellent first tie-in point considering RPA. In a perfect 
system, key processes and references within them will provide all the possible 
information, sub-processes and tasks that could be reviewed for RPA implementation 
and they could be run by a robot, at least partly. 
3.3 Processes and tasks 
In everyday life, we do activities, which we usually describe as tasks, to achieve 
something that will be different than what it was before the task was initiated. In business, 
in our work, our day is often composed of a series of tasks. Some of those tasks may be 
interconnected and they belong to a set of higher-level tasks, which aims to a specific 
result. This set, a collection of tasks and sub-processes, is often called a business 
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process or just a process. In this context, processes and tasks have very similar 
meanings and descriptions. Difference being that task can also be a single step on its 
own and process is always a set of at least three items, initiator, task and result. Both of 
them can be collections of activities that are interconnected to each other logically. They 
both have initial inputs, for example, results from the preceding task or process. These 
inputs are starting the described activities, resulting in a changed outcome.  
The difference between a process and a task is that, process describes a series of sub-
processes or tasks at higher levels. At the process level, the description could be, for 
example, “check document”. At the task level, “check document” could describe a 
detailed step by step instructions on how to check the document. 
The main processes of the Company are too general and high-level processes that they 
are not good candidates for a software robot. One reason is also that they include 
cognitive parts and parts that are not done in a proper environment. A robot is not 
capable of doing the whole process and certainly not something that is done in the 
physical world. However, sub-processes and tasks may very well be something that can 
be tuned, divided or directly, at least partly, be given for a robot to handle. 
Process is a concept that comes up regularly with implementing RPA. And not just 
because the process is in its name and its very definition. Several sources and studies 
lift the idea that in order to have a proper implementation of RPA, the processes need to 
be well thought and tuned. Not because of implementing RPA, but because optimizing 
processes before implementation usually has positive benefits in a similar manner than 
RPA would have. 
For software robots, we need to have very detailed and specific descriptions for each 
step of the process. According to Lacity et al. (2017), when implementing a software 
robot, the process is usually needed to be optimized for full benefits. Process, which is 
designed for humans, can be sub-optimal when done with a robot and even impossible 
to implement as such. A properly optimized process, can be done by a human, but is 
also directly and relatively easy to transfer to a robot. It is also possible that part of the 
process may still need human interaction. While the process is robot-driven, it can 
contain sub-processes or tasks that are still performed by human. Figure 1 illustrates 
such an example of a process before and after optimization. When optimized for a robot, 
these interactions shall be considered. Some tasks can be found obsolete, new may be 
created and the sequence of tasks execution can be changed. 
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Figure 1. Example of process optimization. (Lacity et al. 2017)  
3.4 KPI and metrics 
Key performance indicator, KPI, is often used together with business processes. The 
main purpose of KPI is to serve easy and reliable access to the current status and 
performance of the process. They can also be used to forecast future status and 
performance, to some extent, with properly designed forecasting models. They are often 
used to alarm process responsible people if the process is going in the wrong direction 
and thus helping them to take actions to remove or mitigate the effects, sometimes even 
before the event even occurs.  
The key performance indicator is something that is current and relevant to the actual 
process. For each process, each KPI is determined based on the process itself and 
based on what is wanted to be shown or indicated. For example, in a transaction process, 
the number of sub-processes or tasks finalized at a specific period of time, would be a 
very relevant KPI. There are usually several indicators for each process measured. 
Proper consideration of KPI also includes the way data is collected. It is suggestible that 
actions taken to collect data do not increase workload significantly for any person. An 
optimal solution would be a fully automated collection. (Anagnoste 2018, Kerzner 2015)  
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There are many methods to measure or collect data and also to show and visualize it. 
The optimal way would be fully automated collection, which is done during the process 
execution, inside the software used during the process execution. Visualization of the 
KPI’s would also be automated or built in the software used. At times, when full 
automation is not possible, it may be required to include the data collection as a step in 
the process to achieve proper integrity and quality of the data. One such case would be 
to replace swivel chair action, where data is collected from many sources into a single 
output file or vice versa, with RPA. (Kerzner 2015) 
The selection of KPI’s is dependent on the process, but also what has been agreed to 
be measured or followed. For each process, there may be a large number of measurable 
or recordable points or data, but using all of them as KPI’s is neither beneficial nor 
efficient. The use of KPI should be limited to relevance and desired outcome. For 
example, a process could have five KPI’s that are monitored regularly, cost per unit, 
transactions per day, lead time, number of rejects and downtime. The first three would 
be standard KPI’s that are regularly monitored for the process at any time. The last two, 
however, would relate to the development of the process. While the data may have been 
available from the beginning, those two KPI’s have not been monitored but added only 
after it was decided to have some relevant KPI’s to monitor how development is 
improving the process. Later those two may be permanent KPI’s, but in this case, they 
would be temporary and not monitored after the development has been finalized. KPI’s 
can and should be added or changed when it is needed and it would improve the 
relevance of it to the process. (Anagnoste 2018, Kerzner 2015) 
Relevance of the KPI’s also means that they are not needed in every process. This is 
especially true for sub-processes. They are part of a larger set and the KPI’s in the whole 
may cover the subprocess entirely. The same may apply to small processes with only a 
few steps. The action and process itself may be insignificant compared to the whole and 
it is chosen not to measure it. (Kerzner 2015)   
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4 CASE STUDY: THE COMPANY PROCESSES 
To answer the questions established in the beginning, a frame needs to established. In 
this case, it is the commissioner, the Company and its Project management discipline. 
The Company describes it is core business in several business processes, which are 
called key processes and support processes. Two of the key processes mentioned 
earlier, the project management process and the change management process are 
directly governing what is done within project management. 
These main processes are high level in a way that many of the tasks or steps are not 
fully described and thus are sub-processes. These sub-processes are not described in 
a way that they could be used for RPA and for that, more information is needed. This 
missing information seemed to be partly silent. Thus interviews and survey methods 
were used to collect more information about the processes and tasks that are explicitly 
done using computers. 
Another reason for information gathering is the possible benefits of RPA. Many of the 
benefits of RPA relate to cost reductions by means of improved efficiency and 
productivity. For that reason, in both the interviews and the survey, questions were made 
about how much time different activities take.  
4.1 Project management handbook at the Company 
The Company’s operational handbook covers project delivery and includes two key 
processes related to operative projects, process management process and change 
management process.  
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Figure 2. Project management project phases (the Company 2019) 
The Company’s project management follows a very common project management 
process groups. These five groups are named in Figure 2, which is describing project 
phases and their relation in a general and simplified view. The Company’s process 
management process describes the main flow of the process. Additionally, it has written 
descriptions for major steps and also gives main documentation, data management and 
deliverables within the project. (The Company 2019) 
The change management process is described similarly as the project management 
process. But compared to the project management process, it is simpler and more 
streamlined. The amount of documentation, data management and deliverables are also 
less. 
4.2 Interviews 
Because company processes were not fully described on the task level, it was clear that 
an effort was needed to find out what is done with computers in the Company’s operative 
projects. Therefore, interviews were selected as an information gathering method 
34 
TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Jan Kiilunen 
because of the nature of the information, which was mostly hidden knowledge and not 
written in any guides, handbooks or instructions. 
Target was to find out tasks and processes that operative project managers and 
members would do in their projects that would involve mainly manual information and 
data management with computers. These tasks and processes would then be evaluated 
in terms of how good fit they would be for RPA. 
Four persons were interviewed from various discipline, experience and competence 
level. The interview itself was a casual type of discussion where the topic was guided by 
the interviewer towards the point of interest. Appendix 1 lists the orienting questions and 
guides that were used as support for the interviews to help stay in proper topics. 
Interviews were recorded and transcribed. Transcriptions were condensed and partly 
interpreted to keep the focus on topics related to this study. In the recorded interviews, 
there were a lot of discussions and topics that do not serve the purpose of this study at 
all.  
4.3 Survey 
Information collected from the handbook and interviews did not give any baselines in 
terms of how long it takes to perform them and how people perceive them. The 
information, that were looked for the baseline, was about what tasks and processes 
people are doing and how long those tasks take on average, when they are doing 
operative projects. With this information, it would be possible to estimate some benefits 
that a robot would bring in a similar task. Additionally, how people perceive these tasks 
in terms of importance and mundanity, gives us some perspective on the frustration that 
a task might give people. A survey was conducted for the purpose of getting baseline 
information. 
The survey was constructed so that the first two questions align the participant into the 
subject, which is manual work done with computers in operative projects. The following 
question, after that, asks participants to evaluate how much time, most time-consuming 
tasks take. The final question asks participants to evaluate tasks that they feel are 
meaningless or futile and then describe them more closely. There was a challenge to 
build up the questions so that they would guide the participant into the right way of 
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thinking without already giving the answers to them. Survey questions are shown in 
Appendix 2. 
As a last question, it was asked if the participant wanted to discuss more about the topic. 
Several persons gave their name and email for the purpose. An additional interview was 
arranged with those persons. Discussions in those were based on the questions in the 
survey. The interviews were recorded as well and transcribed similarly as the original 
interviews.  
4.4 Evaluation of the data and information from interviews and survey 
The interviews 
The first set of interviews (four interviews conducted in 2017 and 2018) were evaluated 
as a one group. The second set of interviews, conducted in 2019, were evaluated and 
added to the list of findings, if any new findings were made. 
The primary result of these interviews is a list of processes or tasks that these persons 
are doing with computers while they are executing operative projects in the project team 
as a project manager or as a member of the team. These processes or tasks found, and 
selected into the list, are directly related to project management. There were also 
discussions about processes and tasks that are not related to project management, but 
to the deliverables of the project. An example of such a process or task would be 
document delivery to the customer. It is often handled by the project team, but it is part 
of the delivery process and not the project management process. Also, the detailed way 
of working is often agreed during the project execution and, as such, is not even a stable 
process or task. These discussions and results were excluded completely from the scope 
of this study.  
The most common finding from the interviews was that on the project management level, 
in the project team, the interviewees are mostly doing reporting related tasks, both 
internal and external reporting. According to the interviewees, the current way of 
reporting did not seem to be standardized throughout the disciplines and projects and 
although few of the interviewees referred to the same report, when shown, the reports 
were slightly different. In terms of RPA, non-standardized reporting, makes use of 
automation more difficult. Three different types of reports were identified and in all of 
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those, the mechanism to fill them up was similar. They were filled up with information 
that was already collected and stored digitally on other locations. Time used to fill up 
those reports varied from tens of minutes to two hours, depending mostly on the 
complexity of the project. 
Other notable findings were related to project scheduling, resource tasking, project 
initiation and document creation. All of these are done manually and can potentially save 
several hours per project when automated. One more worth mentioning is a task done 
on some product care type of task, which is handled like a project. Resources working 
on this project are logging hours in several systems. These hours are then checked and 
compared that they are the same and correct in each system. An error of half an hour in 
the logged hours may cause several hours of manual work to check and identify the 
error. A simple task that would be done within minutes if automated to a robot. 
None of these processes and tasks found are recorded in the Company’s handbooks 
properly. Within this study and interviews, they were not mapped and the processes or 
tasks remains mostly unknown in the details. Within the findings, it was also not clear if 
different people were talking about the same reports in each case. The finding is that we 
do manual reporting in project management that could be automated as well as some 
other processes and tasks that have the potential to save resources, decrease costs and 
improve quality. 
The survey 
The survey was sent to 60 people and 26 of them replied. All of the questions are shown 
in Appendix 2. The evaluation of the survey results is focusing on time spent in manual 
tasks done with computers that are closely related to reporting, data management or 
anything that requires manual work done from at least one system to another.  
Out of the 26 people who answered, two-thirds of them work only with the computer 
when they work on operative projects. The majority of their tasks with the computer 
relates to communication, for example, emails, skype meetings and chatting with other 
people. About one-third of the time, time was spent on either reporting, data 
management or design work. 
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Reporting, managing data and managing files were the predefined focus categories. 
“Other category 1, 2 and 3” were used to find out if there were something else than 
predefined categories that would be considered relevant for the topic. 
According to the participants, they were using 3.6 hours on average, every week, on 
reporting. On managing data, they were using even more time, 4,7 hours on average per 
week. On average, they were managing files for 1,9 hours per week. Participants 
reported in ‘other category 1’ that they spent 4,7 hours on average per week. There were 
three answers to this category and only one description was interesting considering the 
topic. This single answer was 2.8 hours used to manage hours from the customer system 
to The Company system. Figures are collected in Table 4. 
Table 4. Average hours used on a task (survey question 3). 
CATEGORY AVERAGE HOURS USED 
Reading and writing emails  1,14 
Attending online meetings 2,05 
Talking or chatting with other people. (Skype or similar) 0,88 
Using design software 8,93 
Initializing and creating reports 3,63 
Managing data 4,67 
Managing files 1,86 
‘Other category 1’ 4,67 (2,8) 
 
Participants were asked which task they think is useless, unnecessary or menial to them. 
They could select 1 to 3 items. Out of 24 answers, 46% selected file management, 25% 
selected initializing and creating reports and 17% selected data management. Three 
participants selected ‘other category’, but none of the descriptions were interesting to 
this study. Table 5 lists all the categories from highest to lowest.  
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Table 5. Tasks that seem useless, unnecessary or menial (survey question 10). 




Reading and writing emails  2 8.33% 
Attending online meetings 2 8,33% 
Talking or chatting with other people. (Skype or similar) 0  
Using design software 3 12,5% 
Initializing and creating reports 6 25% 
Managing data 4 16,67% 
Managing files 11 45,83% 
‘Other category 1’ 3 12,5% 
 
As a last question, participants were asked to describe at least one task that they thought 
should be automated. These answers are listed in Table 6 (irrelevant answers are left 
out).  
The list in Table 6, agrees with the previous finding that tasks related to reporting are 
those that participants feel that should or could be automated. Some of the answers do 
not seem to be descriptions of what has been done, but merely something that 
participants think should be done. Those types of answers were included in the list if they 
belonged to project management. 
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Table 6. Description of tasks that participants think should be automated (survey 
question 21). 
TASK DESCRIPTION 
Project input would be available from the original document to design basis + other designer 
inputs, basically with one button click, instead of copy-pasting the same text in several 
documents. 
All financial and workload -related reports should be able to produce in ERP. 
Moving data, e.g., estimation info from software to other to enable resource level follow up and 
workload. 
Comparison of reports. 
Dashboard view of ongoing activities. 
The status reporting of documents should be automated. The person in charge of the document 
has one place to fill in the status etc. Anyone who wants to know the status can request an 
automated report from the system. 
Adding resources to ERP 
Better templates for project management documentation. 
Data collection and manipulation can be automated to a larger extent 
Progress could be automatically filled as per hours spent and then these to be checked. In 
case progress is less, changelog to fill. 
Reporting Project follow up based on used hours (project progress). Schedule follow-up 
(possible to define per task or project) 
Creating reports could be simplified significantly with the right templates and database filled 
correctly by everybody in the team 
Maybe project reporting, resourcing could be more automated in some way. 
Progress as per milestones 
When working on multi-discipline projects, an email or a file is read by several people and then 
classified and stored by all recipients (normally) several times. On important projects the 
corresponding time can be colossal due to the thousands of emails we receive. 
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5 CASE STUDY: SOFTWARE ROBOT – UIPATH 
5.1 UiPath – software robot 
The Company has already selected a robot and service provider, UiPath, and is using it 
in a few applications. Therefore, in this study, no studies are made to select a robot. 
However, as a general rule for any company considering RPA, it is advisable to study 
what requirements the company or business processes have for automation and what 
features different robots offer, before making the selection. 
UiPath has been one of the leading provider of RPA service and robot for some time 
now. According to the latest The Forrester Wave report, Q4 2019, UiPath was ranked 
the leader on strategy and market presence, with Automation Anywhere just one step 
behind. Both of them scored full points on category ‘Bot development/core UI/desktop 
functions. It is safe to say that at least the functionality and usability of the robots provided 
by either provider is over the top compared to many others, according to The Forrester 
Wave report.  (Le Clair et al. 2019) 
UiPath robot experience starts with the designer software, UiPath Studio. UiPath Studio 
is the “workshop”, a software, where the robot is designed and tuned to execute desired 
tasks. It is the development environment for the robot. Robot itself is another program, 
which UiPath calls an agent that runs on a tray and background, waiting for the call to 
execute a process. In addition to these, there is a third software called the orchestrator, 
which is used to manage several robots. This would be the case when software robots 
are fully utilized on a larger scale and business. The fourth software that can be launched 
from the studio is a ‘UI Explorer’. This is a support software that can be used to identify 
UI elements when the robot process is designed. 
UiPath Studio user interface (UI) is built so that one can see, quite easily, how the robot 
will function. There are also many features of the Studio software that are there to help 
the programming and are not part of the features that are included in the robot itself. 
Some of those features of the studio software are techniques, such as OCR, that are 
used as support to program the robot as well as techniques that the robot can use while 
it is executing. The visual studio type of programming, dragging and dropping functional 
UI elements does make the design easier and one does not need to be a proficient 
programmer to be able to have a working robot. However, programming or designing the 
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robot is still not that intuitive process and there is a reasonably steep learning curve 
before the first task is executable by the robot. 
Studio software has a large library of predefined actions that are used to control the 
robot. The robot can be fully programmed just by using them. Although programming 
skills are not necessarily required, having them and understanding some functionalities 
better because of it, makes all the difference of what one can be doing with the robot. 
Studio software also has several support wizards, listed below, that help the user to 
program required functionalities into the robot. 
Recording à records user activities and brings them into sequence. Six different types 
of recordings. Basic, desktop, web, image, native Citrix and computer vision. 
Screen scraping à a technique used to identify text from visual information like pictures. 
Data scraping à similar to screen scraping, but is used for structured data. 
Several user event à monitoring keyboard, mouse, clicking on an image, clicking 
element, on keypress element 
These are just the main features of the studio and also what techniques the robot is using 
to interact with software and UI during the execution. One of the main features is that the 
robot is capable of identifying UI elements from under the visible surface. Each UI 
element has, within the operating system, software windows and software instances, a 
unique address that the robot is capable of accessing directly. These elements then have 
attributes that the robot can use to extract data from or input data back in. The address 
of these UI elements remains the same until software UI is updated so that the UI 
element is not the same anymore.  
Studio also has a large number of activities that one can use to control the actions of a 
robot. One example of these activities is opening an application. In the studio, there are 
several techniques one can use to set the target application. One of the easiest ways to 
select the target application is just to open the application one wants to open and then 
indicate it by first clicking the activity ‘indicate window on-screen’ and then clicking the 
application window. 
There are three different design/execution schemas available: sequence, flowchart and 
state machine. A fourth, special sequence schema is also available for unhandled error 
situations. Sequence is step by step type of linear execution schema where all actions 
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follow each other. Flow chart has more complex execution with parallel lines and decision 
nodes, for example. State machine is in many ways similar to the flowchart, except that 
going from action to action, the execution is in stages and changes between stages are 
triggered by events.      
5.2 Example robot 
Reporting was something that several interviewees mentioned and experienced that, as 
a task, would be something that could be transferred to a robot, at least partially. Based 
on this information and findings, a simplified, crude, example robot case was created to 
evaluate the benefits and procedures on creating the robot. 
Robot was created to add data from an excel, weekly hour report from a specific month 
to monthly hour report excel. Usually, the data that was to be added would be in ERP 
software, but to reduce complexity for this case, data were prefetched and saved into 
several excels, which each contained monthly data from a specific project, from the first 
day to last day of the month. Three projects were prefetch with each with their own time 
period that expanded for at least five months. 
Robot would select the correct project and monthly data excel, read it, parse it and write 
the data back to either existing monthly report, or it would create a new report from a 
template and store that to a predetermined place, based on given rules. 
In the execution, for the actual data, the robot would use three files: 
· Input data excel, a weekly hour report from ERP software 
· Initial data excel, preformatted excel that the user fills with input data for each 
robot run. 
· Monthly report template excel or already existing monthly report excel for the 
project 
The initial data for the robot would be input from the user in an excel that is put to a 
specific folder for the robot to read. Figure 3 shows the input data for the robot. With the 
excel robot will receive project code, project name, project manager, project type, year 
and start date as input for the project. With this input, the robot is capable of identifying 
which input data excel it needs to read, check if there is an existing monthly report 
available or whether a new report is needed to be created. This initial data template was 
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created along with the robot and reflects directly on how the robot is controlled in this 
case. 
 
Figure 3. Initial data excel used to give inputs for robot 
For the purpose of this example case, the existing monthly report template required some 
modifications so that the robot and the monthly report would function together correctly. 
This modification of the report template is a natural part of the optimization of processes 
that are highly recommended and needed for the successful implementation of RPA. 
Nature of the changes were such that they did not affect the end results of the report in 
any way and it looks essentially the same as without the modifications. 
The input data for the robot was exported from ERP software, which is used to report 
project hours in. If this had been an actual RPA case, this ERP interface would have 
been used directly, but as it would have made the robot creation so much more 
complicated, it was chosen to have the input prefetched and saved to excel instead. The 
data was exported using existing report templates from the software and actual data in 
resulting excels were not modified in any way with the exceptions of a few months that 
were used for manual tests for comparison. For those months, some tasks were deleted 
from input data to reduce the amount of manually added tasks for the test. 
The robot was created with UiPath Studio, version 2019.10.4. For the programming, 
many e-learning resources provided by the UiPath and other online resources were 
used. Without such resources, the example robot case would have been hard to create.  
The main steps of the robot are listed below in the execution order. Figure 4 shows the 
flow of the main process. In addition to these main steps, for the purpose of this example, 
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two steps, one in the beginning and one to the end was added to log the total process 
times in separate excel. 
· Get files from initial data folder 
· Assign attributes needed 
· Read first (/next) task input excel 
· Initialize monthly report file 
· Read from input data excel 
· Write monthly report excel 
· Check if all initial input data excels have been read 
The main process is capable of reading multiple initial data excel files in the same run. 
In the flowchart, decision point checks if all initial data excel files have been read. In case 
they have not, it returns the execution to the start of the logging and loops the steps 
again until all initial data excels have been read.  
The main steps are mainly placeholders and most of the actual functionality of the robot 
is inside of those holders. A more detailed description of all steps and sub-steps is found 










TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Jan Kiilunen 
  
Figure 4. Main process flow of the robot (UiPath Studio Software) 
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Existing processes and tasks would usually be needed to optimize for the robots for at 
least some parts. To understand what the optimization could mean, Figure 1 shows an 
example of unoptimized and optimized processes side by side.  
In comparison, the flowchart of the example robot, shown in Appendix 3, is created 
directly for the robot, so there is no existing processes or tasks to optimize. Every step 
is considered only for the robot and the purpose of having it to read and transfer data. A 
noteworthy mention about the example robot is that there is no consideration of how this 
robot would be used in an actual production environment and there are no additional 
error checking procedures added on top of those that are automatically added during the 
creation of the robot.  
5.3 Ways to control the software robot 
There are numerous ways of controlling the robot. The event initializing robot run can be 
designed as easily as the robot itself. It is a common way of working that initiating events 
are either designed into the executing robot itself or to another robot, such as the 
orchestrator. In the case of the orchestrator, it will monitor the events and initiate or 
launch executing robots based on those events. The robot could be running on the 
background as a continuous process or periodically check changes on given initiating 
events. Some default functions to start the robot run are built-in, which can also be used. 
The current version of robot software allows the run to be also executed by the user at 
their will. Example robot was run manually from the UiPath Studio software, after initial 
data excel was added to the proper folder. 
5.4 Measuring the performance and effectiveness 
The setup with the example robot is very synthetic. It only approximates real-life 
situations and for this case, it is not optimal in terms of how the data is collected, for 
example. One purpose of the example robot was to evaluate the benefits of robot 
implementation. In Chapter 2.2, the benefits of the robot were introduced and with this 
example, some of those benefits are validated. For simplicity, we are focusing on 
efficiency and quality and are having a separate discussion of costs were these results 
will be referenced. 
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The KPI’s for this example robot is ‘time of execution’ and ‘number of seconds per task’. 
‘Number of errors’ and ‘errors per 100 tasks’ were included in manual tests. It is not 
included in robot logs. Errors made by the robot are non-existing, because, in essence, 
the robot is incapable of making errors. Errors “made” by the robot are errors in robot 
programming and not of the robot itself, thus essentially made by humans. While building 
this robot, such errors were encountered and at least one was still present in the final 
runs. 
As mentioned before, for the purpose of evaluating metrics and change, a baseline or 
comparative measurements are needed. For that, three people were asked to do the 
same tasks manually as the robot was doing. They were given the same information as 
the robot was given and they were asked to log starting and ending time for each monthly 
addition they made to the reports. These were the baseline for the comparison of how 
efficient the robot is against human counterparts and what kind of cost reductions they 
would be in terms of labor costs. The number of ‘errors’ in the test log, relates to the 
quality of the human worked only, because the robot performs these tasks flawlessly. 
There was also a high probability that test persons would also perform without any quality 
mistakes, given the sample size is very small and they would focus just on this without 
any interruptions. 
Manual comparing group test was also performed by the author to compare whether it 
has any significance when the person knows precisely what is needed compared to the 
three people who only got brief instructions before the task. All manual result logs are in 
Appendix 4. 
Performance of the robot 
Logs of the robot runs are included in Appendix 4. From that data, an anomaly can be 
seen in the first run, where the execution times for two last runs for ‘Example project 2’ 
were significantly higher than in other runs. This was visible in the times of first runs and 
concluded that it was a result of OneDrive automation that was active in the system. 
Anomaly disappeared after OneDrive synchronization was closed for the duration of the 
rest of the test. 
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Two other runs, run 10 and 11, had also higher individual execution times, which was a 
result of a robot setting were the monthly report excel was visible during the run. This 
reduces run time significantly. 
Most runs were made having multiple initial data files as input; thus, each file would run 
in succession to previous until all files were run. Additionally, few single file runs were 
logged, but those did not show any significant difference in run times against multiple 
files. 
All of the runs were done under 1 minute and with an average speed of around 1 task 
per second, peaking in 3,48 tasks per second. A notable finding was that in ‘example 
project 2’ where the task amount was significantly lower compared to other projects, the 
average speed was below or close to 1 task per second and significantly lower than 
those runs were task count was higher. This is most likely due to the fact of how the robot 
was constructed. There are many tasks which the robot does that are not related to 
reading and iterating tasks from input data or writing to report. Time to execute those will 
be the same regardless of how many tasks need to be written to the report. This will 
show in tasks per second as reduced efficiency when the task amount is low enough. 
Another finding is that all comparable run times are reasonably constant with each other. 
There is some variance in the execution times, but those are either close to each other 
or easily explained with conditions in the system or weekly report task composition. With 
many looping possibilities, running time is somewhat vulnerable to tasks that are new to 
the final report. Surprisingly, creating and using the report template, first runs for 
‘Example project 2’, did not seem to have any impact on running time as it did with human 
tests. 
Performance of the test persons 
In terms of tasks per second, test people did, on average, 0.11 tasks per second or about 
20 seconds per task. The speed varied from 9 to 65 seconds per task. This value includes 
all the file actions, opening, reading, transferring data and saving. Data indicates that the 
first report is clearly the slowest and suggests that everyone was able to speed things 
up after a while when doing each month successively. The average speed drops to 15 
seconds per task if we drop out the slowest speed for each person. 
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The quality of the work was also a focus point for the manual test part. This was 
represented in the excel with a number of mistakes for each added month to the reports. 
None of the test persons succeeded without any errors. The highest amount of errors for 
the whole set was 6. The highest single month error was 4 errors. All persons performed 
well with example project 2, which had less than 10 tasks to be added per added month.  
Performance of the robot against a person 
There is a clear and large performance gap between RPA and a person, as can be seen 
in Table 7, collected results of the tests and the resulting graph of the average speeds 
of the robot and all test persons, Figure 5. On average, the robot performs roughly 2 
tasks per second. When compared to persons speed, it was roughly 10 to 20 times faster 
with a programming that was not optimized for performance. 
As stated previously, the robot does not make mistakes. It does what it has been told to 
do. For a person, on the other hand, there were a total of 182 transactions per person. 
For all test persons, there were a total of 546 transactions. The number of errors found 
in all tests was 10, which gives us roughly 2 errors per 100 transactions. Quality-wise 
the robot was unmatched and superior. 
However, for quality, we need to consider that this was a synthetic test and not a real-
life situation. Two test persons stated that had this been a real-life situation, they would 
have used more time to check the results. Considering also the sample size, the only 
safe conclusion is that people make more mistakes than a robot. 
Table 7. Results of robot and comparing group test 
 
    AVERAGE SPEEDS, seconds/task ERRORS 
PERSON 
TOTAL 











# / 100 
tasks 
Robot 01:49 1,14 1,14 1,16 0,41 0,59 0,57 0 0 
Jan 56:16 19,8 45,3 22,6 16,9 18,2 17,2 3 1,6 
Turo 1:04:37 25,5 65,4 20,2 21,2 21,0 19,2 6 3,2 
Mikael 1:04:08 37,1 37,1 16,4 22,2 20,8 20,2 4 2,2 
Satya 1:21:53 89,3 89,3 41,0 21,9 26,6 24,1 3 1,6 
AVERAGE 42,9 59,3 25,1 20,5 21,6 20,2 4,0 2,2 
MEDIAN 31,3 55,4 21,4 21,6 20,9 19,7 3,5 1,9 
50 
TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Jan Kiilunen 
 
 
Figure 5. Average speeds of robot and comparing group, seconds/task. 
The final results made by the robot was not perfect, either. However, the reason for that 
was not the robot itself, but how it was programmed. The logical routines programmed 
to the robot were somewhat complicated and hard to follow. Although several test runs 
were made with reduced input database size, and those came out flawlessly, the actual 
runs with full input database had some conditions which created unwanted results. 
Figure 6 highlights these unwanted results with red text. This issue did not break anything 
on the report, nor did it not give any false results either. All the necessary data was there, 
but it was found in incorrect rows and we had multiple rows with the same task name. 
The actual hour data was not duplicated in any rows. This was a clear programming error 












1st RUN NEW REPORT FEW TASKS MANY TASKS AVERAGE 1 AVERAGE 2
Average speeds, sec/task
Robot Jan Turo Mikael Satya
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Figure 6. An example of unwanted results caused by a programming error 
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6 CONCLUSIONS AND FUTURE OF RPA 
6.1 Methodologies and reliability 
This chapter is about evaluating the methodologies and reliability of the results. General 
evaluation is that the chosen methodologies, interviews and survey and how literature 
review was done are appropriately selected and proper methodologies for this thesis. 
Interviews were planned as much as they could have been planned without turning it to 
be a structured interview. However, considering how far from the subject interviews went, 
it could have been planned more carefully and turned into a semi-structured interview. 
This would have kept the discussion more focused on the subject and the same results 
would have been gotten with lesser time. The selected method of interview was a proper 
one, but it could have been executed better. 
While interviews were reviewed, it was noted that discussions were wondering outside 
of the scope of this thesis topic and thus, a lot of time was wasted. This wasted time 
could have been used to focus on, for example, to map the process and tasks in more 
detail. Final results could have been more focused and thus more detailed with more 
experienced interviewer with a better understanding of how to execute the interviews. 
This became evident while transcribing the interviews. It was already visible when 
comparing the first interviews to the last interviews, which already showed signs of being 
more focused. 
The original plan was to interview more than four people, but there were difficulties in 
arranging time from the schedules and all planned interviews were not held. Considering 
the sample size, this was a mistake and it was tried to be corrected later with interviews 
after the survey. However, it turned out that the interviews after the survey did not add 
much to the results and they only confirmed some of the items found on the first set of 
interviews. 
Overall, looking at the results as a whole, they are not that poor as described above. The 
list of findings is not long, but it does capture the essential processes and tasks that are 
done within operative projects by the project members that relate to project management. 
It is not all-inclusive, but it is covering significant parts of tasks that could be transferred 
to RPA, at least partly. 
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One of the “hidden finding” was that we do a lot of other tasks too during the execution 
of a project, but they do not fall under the umbrella of project management. A deliverable 
of a project, for example, a list of components, is a project delivery tasks rather than 
project management task. These tasks are maybe different in each project, but there are 
also similarities in them, which may create an illusion that they would belong to project 
management. 
The reliability of the interview results is easily biased by the interviewer. In this case, 
some discussed topics were dismissed by defining them outside of the scope. Also, the 
interviews were loosely transcribed, which leaves room for interpreting what the 
interviewee has said, again with a bias towards what the interviewer wants to hear. 
Essentially, everything that has been recorded has been said, but interpretation may 
have changed the initial message in the results. However, the interview results have not 
been used in anything essential except for the example robot case. It is just a list for 
somebody to use if they choose to do so. The list is also specific for the Company and 
cannot be used as such anywhere else. Furthermore, the items in the results are very 
high-level items without detailed description. When used, one needs to study the item in 
more detail and thus confirm it is reliability. 
With better execution, better experience of how to execute informal interviews, with more 
interviewees, the final list of findings would have been more inclusive and the information 
regarding those items would have been better detailed for the future purposes. 
Similarly, as to interviews, for gathering specific information about the subject, a survey 
is a suitable method. Again, lack of experience in planning and executing a survey made 
it inefficient. Survey questions and structure have a greater meaning and relevance to 
the results than in informal interviews. The wording on the question and additional 
information is important in terms of how the person understands the questions and thus 
how a person answer to them. The additional interviews after the survey revealed that 
some of the questions were not that easy to understand correctly. When looking at the 
answers as a whole, there seems to be a change in the quality of the answers towards 
the end. This was probably caused by the complexity of some of the questions and partly 
because the person was not anymore committed to the survey and focused on answering 
the questions. 
What was tried to accomplish with the survey was to collect data about different tasks 
and how long they would take to do. Answers seem to be focused on the predefined 
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categories in all questions. In retrospect, it looks like the questions were guiding and 
directing the participant too much and the logic in some of the questions were too 
complicated and not explained adequately. Although, fear amount of data was received 
with the survey, mostly in predefined categories, it did not reveal any new areas or 
categories, which was something that was aimed at. In that sense, it might have been 
better if all of the questions would have been predefined items, thus making the survey 
less complicated. 
The timing of the survey should have been different also, which would have helped with 
the planning of the questions and predefined items on them. The results look reliable in 
the context and the participants seemed to give answers with their best abilities. One 
change could have made the results from the survey significantly better. The survey was 
planned and conducted before a single interview was reviewed. With more information 
from the interviews could have made the planning of the survey better and thus results 
better for this thesis.  
6.2 Project management and RPA 
The original question for this thesis was: “How RPA can be used in project 
management?”. The short answer would be: “In the same way as it is used in any other 
discipline and business area.” That is true, because the same steps of implementation 
are reasonable in whether RPA is implemented in discipline or business which is 
favorable or not. The actual question that remains to be answered is whether the 
implementation is feasible. RPA technology can do quite a lot and it is developed all the 
time and it can do even more in the future. But that does not mean that it should be used 
nor that it would be the only option to be used. There are many ways to achieve preferred 
results and RPA is just one tool amongst many. 
The question of “How RPA can be used in project management?” should probably 
change to “Where in project management it is feasible to use RPA tool?”. Project 
management as a practice and discipline is already mature, but it is still not standardized 
under one way of doing things. Furthermore, many standards and books of knowledge 
give a lot of room on how each company arrange the practical part of managing the 
projects. This leads to a situation where we have something that looks similar when 
looked from bird view perspective between standards, books of knowledge and 
companies, but when reviewing them in more detail, they are not the same. The 
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processes and tasks are so heavily influenced by so many things that are specific and 
unique to each company that they cannot be considered the same even if the result is 
called by the same name. It is possible that the high-level names, descriptions and even 
number of steps are the same for some process, but when going into details, they are 
different because systems are different. Companies use different software, configure that 
software differently, use them in different ways and setups. There are so many 
possibilities that it may be impossible to define one solution that fits all companies. 
This study does not give a clear or simple answer on how RPA can be used in project 
management, but it did open a door for opportunities for RPA in the Company. Some 
conclusions from literacy are that if there are many transactions, people are working in 
swivel chair tasks, tasks include a lot of manual clicking, there are opportunities. In some 
industries, like banking, insurance and mobile services, there may be hundreds of 
thousands of single transactions per month with a computer. For these kinds of cases, it 
is easy to determine that they are opportunities for RPA. It can be shown without any 
significant effort, how much less it costs to have ten robots instead of 20 human workers. 
If considering cases where the number of transactions is significantly lower, the benefits 
are not as easily seen. Then it is required to consider multiple factors to argue the case. 
Literacy did not give any direct examples of low volume cases. The only reference was 
in an article which wrote that CEO of a company had decided that the proper limit for 
favorable investment decision was that cost reduction would equal or be more than the 
cost of three FTE’s. And that is precisely what is needed to be considered in each case. 
What are the decision-making limits and rules in each company for each case?  
When decision-making rules are clear, it is fairly easy to estimate whether to invest in 
RPA or not. Considering ROI, for example, it is a simple calculation after all factors have 
been collected and evaluated. In the example robot case, the measured and evaluated 
data gives clear values of how the efficiency and cost changes. One might be able to 
show that the estimated cost reduction will give more than the required amount of ROI, 
if that would be a limit.   
6.3 Making a case for RPA in Project Management 
Many articles around RPA focus on so-called low hanging fruits, which means that cases 
reviewed are in favor of RPA. There seems to be a little bit void to cases such as this, 
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where transaction numbers appear low. The discipline of Project Management does not 
seem to lean toward RPA if we consider it isolated and make only superficial study of its 
processes, because the number of possible transactions does not look large enough. At 
least in the Company, many individual processes and tasks found seem to be small and 
have a relatively small number of transactions, are done only once per month or project, 
or are done only by few people. These are not factors that would speak on behalf of RPA 
in case of project management, in general. 
In discussions and the interviews, people have indicated many possibilities that they 
think could be automated and transferred to RPA in Project Management. Further 
examination and considerations have revealed that, what people have thought about, 
does not belong to project management, but belongs to project deliverables or other 
documents produced within a project. It is a small but significant difference when we 
consider only Project Management as a scope. 
The Company has already used RPA successfully in operative projects to handle project 
documentation, such as inputs given by a customer. If we think about the information 
received from interviews and discussions, there are many other similar cases just waiting 
to be automized successfully. Some of the cases would probably fall on to the category 
of low hanging fruits. 
However, for Project Management, it might not be easy to find a single case that would 
have such a good prospect with RPA, on its own, that it would be easy to decide whether 
to invest in RPA, even when the actual robot would not cost anything. The side costs 
that come from infrastructure for the robot may still be quite high if RPA would be 
considered to have official company support.  
Nonetheless, there are also a couple of other cases to be argued here. The first case is 
when there are already made investments to RPA. In such a case, we can consider the 
actual costs of implementing RPA reduced. However, there are still some costs that 
should be included with the ROI calculations, like training and increased licenses. The 
rest of the costs can be ignored, as long as they are not caused by this new case, 
because they are already considered in previous cases. As an example, the case that 
RPA was invested in might only use 40% of the actual capacity of the RPA agent. There 
is still plenty of capacity to use for other work. When used, if capacity is at the threshold, 
prioritization can and should be used before investing for a new robot. 
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The second argument is the development of the first. Even though there might not be 
one single case that justifies RPA on its own, there could be several, that when 
considered together, are enough, because the number of transactions will be higher. 
Collective benefits of several processes and tasks, even unrelated to each other, may 
rise clearly above the investment threshold. In such a case, RPA would justifiable for 
Project Management, even on its own. 
The example robot case demonstrated clearly that RPA can be used, for example, 
transferring data to reports and that it does that significantly faster than a person would. 
What is not clear is that if that would be enough for automation, probably not, if only 
monetary benefits are considered. If we would include other tasks and processes, such 
as initializing projects in the systems, creating all required project management 
documents and implementing project scheduling assistant for milestones, it could 
change the view and would probably be good enough for automation with RPA. This 
example is specific for the company and would be different for other companies. Each 
would need to find their own solution to be considered. 
Above mentioned arguments are all considering cost as the main driving force for 
investment. Another perspective is not a cost-based in the sense that it is hard to give 
value for how a person is feeling better at the job because there is less frustrating and 
mundane tasks to be done. It can be argued that if a person can focus on tasks that 
matter more instead of doing frustrating tasks, that person feels happier and performs 
better. There is value on that too, but not so easily defined. 
6.4 Benefits and costs of RPA for Project Management 
We discussed shortly about the benefits of RPA in Chapter 2.2. It was established that 
evaluating ROI would be a good way to evaluate if investments to RPA should be made. 
On the other side of the equation, we had costs, and on the other side, we had benefits. 
The benefits established in that chapter were abstract terms in a sense that ‘Improved 
efficiency’ is not tangible and cannot be directly measured, but requires some 
understanding of what current situation is and what is going to change because of RPA. 
The example robot case gives us some perspective on the matter of benefits in terms of 
efficiency against a specific type of task done by a human. We got a value for the 
‘transaction’ speed of a robot when it was working with excel data. Test data indicated 
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that the robot is roughly 20 times faster than a human in a simple data, read and write 
type of transaction tasks with excel. A robot can be even faster than that, given that the 
programming is done by some with a better understanding of how to do it properly. 
Appendix 5 is a calculation template created as an attempt to evaluate if any task or 
process has the potential to be automated with RPA. It is a concept which tries to make 
the evaluation of a process or multiple processes more straightforward and faster. It is 
based on the ROI concept and has its fields for both cost and benefits. The calculation 
shown in the template is partly based on the test case. Other than that, mots of other 
values used in the calculation are randomly selected and serve no other purpose except 
to explain the template.  
The first part of the template, current process, is used to add steps of the evaluated 
process that would be automated. Only steps that are done with computers are added. 
One should consider how detailed steps are used here. The error margin of the cost / 
added value of the process will decrease as more detailed steps are added. Caveat is 
that the evaluation takes longer. 
Steps that are similar to each other can be combined and added only as one line. In the 
calculation, ‘open file’ is one example of such a step. Two different files are opened at a 
different time but are similar to each other that they can be treated as same. For each 
step, the number of times it is done in one process cycle is added along with speed, how 
much time it takes, in seconds, to do the step. Some example speeds are listed below 
steps. Total time is calculated at the end of each row. New rows can be inserted above 
text (add more rows above). Several individual processes can be added either by adding 
all steps to new rows or including all similar steps in the amount of already added steps. 
Below process steps, template calculates the total number of transactions as well as the 
total time of one process cycle. Time for each step was added in seconds, but total time 
is converted to hours, minutes and seconds. 
The assumption with the template is that each step that is transferred to RPA is either a 
reduced cost or added value of an equal amount than it costs to be done by a person. 
Therefore, the template calculates the total monthly cost of the activity by multiplying 
total time with the number of people doing the process and how many times it is done in 
a month, with the average hourly cost of the persons involved. Resulting cost is directly 
transferred into the benefits of the robot process. 
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The following section, benefits of the robot process, is collecting all foreseen benefits of 
the automatization and summarizing them to a total monetary value. In this section, more 
rows can be added if necessary. Two existing rows, visible in the template, are default 
items, which are not meant to be removed. The first row refers to the value of the total 
cost of the activity and is automatically updated. The second row calculates the benefits 
of improved quality.  The robot test indicated that error frequency is 1,9 errors per 100 
actions. This value has been used in the template. The formula in the value cell uses the 
total amount of actions, error frequency and estimated cost per error and will give the 
amount of savings if the process is done by a robot. The cost of error may not be easy 
to determine, and if given too high, it can twist the result of the template in favor of RPA 
without proper merit. Proper consideration is needed here. 
The next section, recurring costs of the robot process, is used to add repeating cost of 
automation process for a month. Some of such costs have been shown in the calculation 
as an example. Cost added here should be something that occurs because a robot is in 
place. A robot might have a monthly or annual paid license fee. There may be a 
maintenance service that has been bought from a robot vendor or some other company. 
Servers used for automation may have fees that would be included here. These costs 
may be considered full costs that belong only to the evaluated process. They can also 
be split between the evaluated process and already existing and previously evaluated 
processes. 
The blue line in the template deducts costs from benefits and gives the monetary balance 
of the costs and benefits. Positive value means that automating the process is beneficial 
with the values used in the evaluation. The value is given in euros and is a monthly cost 
or gain. 
Sometimes business decisions are made based on how long it takes to cover all initial 
costs of the investment. Therefore, an additional section, implementation costs, has been 
added to the template. Here can be added all known and foreseen costs that are not 
recurring, but are caused by automating the evaluated process. Costs added here can 
be split similarly as recurring costs if necessary. The final row will estimate, in years, how 
long it takes before gains from the evaluated process will surpass the implementation 
costs. 
The calculation template is a tool to help evaluate the robot automation case. It uses 
monetary values and, in case of quality, tries to guide the user to evaluate the monetary 
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value of not making any mistakes in the process. It has been mentioned before in this 
study that other benefits of the automation exist, such as improved wellbeing. However, 
it might not be easy to give any value for those benefits. Nonetheless, those benefits 
might prove worthwhile to consider. 
There is one noteworthy matter that the template does not consider. The effective 
running time of a robot can be 24 hours each day, including weekends. From the test 
robot case, we know that this specific single case took only two minutes to run and thus 
does not spend robot resources at all. Total running time and running time of a single 
process should always be considered when altering or adding processes to the pool. At 
some point, another robot or several robots are needed, which will change the costs, and 
re-evaluation may be necessary. There is also an area where prioritizing processes may 
be an option before a new robot, and that should also be considered. 
6.5 Future of RPA 
The future of RPA can be reviewed from many different angles. Economic point of view 
would include concepts like market growth, risk in investment success, maturity and 
other points that would be related to how the technology will progress as business and 
revenue builder. Current forecasts predict that the market is growing fast in the next few 
years. In some predictions, global revenue will grow from four billion U.S dollars to ten 
billion by 2023. (Statista 2020)   
Another technological point of view would consider where RPA is now and where it would 
technologically set itself in the future. Technologically RPA is already in a sound place, 
and it has been proven to work in heavy IT businesses. The base of the technology has 
matured years, and it is now collected and utilized in a more refined way in a single 
application. It is easy to predict that the applications and use of RPA will continue to 
evolve and what we have today will possibly be quite something else in five years. 
AI is another very intriguing path of development for RPA. Currently, the majority of 
applications do not utilize AI at all. When we talk about AI, we are talking about a system 
that is capable of self-learning within its programmed frame and decision making that 
appears to be cognitive. With AI, potential applications of RPA will increase considerably.   
In general, we have a good understanding of how and where to use this technology on 
specific businesses that greatly benefit from it. However, it is not so clear on how to 
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implement this technology on industries and businesses whose core business or 
processes do not involve heavy use of IT systems. Such cases could be found in small 
and medium-sized businesses where the benefits are not easily seen before 
implementation. Furthermore, the cost of poor implementation will eat out the potential 
benefits, and it is considered failure before it has even started properly. This matter has 
not been touched in any of the articles reviewed for this study. There seems to be 
unrevealed potential and market for the technology if it can be implemented more 
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INTERVIEW GUIDE AND QUESTIONS  APPENDIX 1 
1 
 
Interview guides and support questions 
 
To conduct the interviews, following set of supporting guidelines and questions were used to keep the 
interview going into right direction. 
 
• Objective is to find at least one thing that could be automated and transferred to robot 
• Focus on project management 




o Initializing, creation 
o Filling 
o Collecting data 
 
• Data manipulation 
o What kind of manipulation is done to data? 
o Is it collected from somewhere, how? 
o Are documents being created? How many? 
o Is data moved from one place to another? 
▪ One place to one place? 
▪ One place to many places? 
▪ Many places to one place? 
▪ Many places to many places? 
o Is data being changed in the middle of transfer in some way? 
▪ Added to each other? 
▪ Subtracted from each other? 
 
• File handling 
o What kind of files? 
o What is being done with the files? 
o Opened, closed, copied? 
 
• Polarion? 
o What does it do? 
o Is data being transferred? 
o What kind of projects are in question? 
o How would this involve project management? 




Survey for work and tasks in operative projects 
Hi, 
You have been invited to answer this survey, because, in your current or previous role, you have been 
working as a project manager or as a member in a project team or you have an understanding of what is 
being done in operative projects. 
The purpose of this survey is to gather data for the master's thesis that I'm currently doing for Project 
Management.  






1. Estimate, on average, how many hours would you work with a computer in a week? * 
 
Assume, you would work 100% of your week for an operative project. 
0 - 8 hours 
8 - 16 hours 
16 - 24 hours 
24 - 32 hours 
32 - 40 hours




2. What are the most time-consuming work or task types you need to do? * 
Consider the work you do with the computer for operative projects. 
You can also select other types and give your own category. 
Using design software. 
Attending online meetings. 
Talking or chatting with other people. (Skype or similar) 
Managing files. (moving, copying, storing project files) 
Initializing and creating reports. 
Managing data. (Collecting, transferring and manipulating) 
Reading and Writing email. 
Other category 1 
Other category 2 
Other category 3




3. Estimate how many hours, on average, does a single work or task take in selected categories. 
Estimate in half an hours (0.5). 
Examples: 
When I read and answer emails, it takes, on average, 0.5 hour each time. 
Single meeting lasts, on average, 1.5 hours. 
Reading and 
writing email 
(hours)  * 
Attending on- 
line meetings 
(hours)  * 
Talking or chat- 
ting with other 
people. (Skype 
or similar) 
(hours)  * 
Using design 
software. 
(hours)  * 
Initializing and 
creating re- 










(hours)  * 
Other category 
1 (hours)  * 
Other category 
2 (hours)  * 
Other category 
3 (hours)  *




4. Initializing and creating reports * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected this category. 
 
 
5. Managing data * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected this category. 
 
 
6. Managing files * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected this category. 
 
 
7. Other category 1 * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected your own category. 
 
 
8. Other category 2 * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected your own category. 
 
 
9. Other category 3 * 
Describe shortly, in steps, the work or tasks that you have in mind when you selected your own category.




10. Select 1 to 3 work or task types that seem useless, unnecessary or menial in the way that 
they are currently done in operative projects? 
Consider tasks that seem useless or pointless because of the results, or create unnecessary amount of 
manual or other types of work compared to the results, or that they seem menial because of the simplicity, 
repetitiveness or other reason. 
Using design software. 
Attending online meetings. 
Talking or chatting with other people. (Skype or similar) 
Managing files. (moving, copying, storing project files) 
Initializing and creating reports. 
Managing data. (Collecting, transferring and manipulating) 
Reading and Writing email. 
Other category 1 
Other category 2 
Other category 3 
 
11. Reading and writing email * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
12. Attending in online meetings * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
13. Talking and chatting with other people. (Skype or similar) * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question.




14. Using design software * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
15. Initializing and creating reports * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
16. Managing data. (Collecting, transferring and manipulating) * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
17. Managing files. (moving, copying, storing project files) * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
own category. 
Same task as in the previous question. 
 
18. Other category 1 * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
first own category. 
Same task as in the previous question. 
 
19. Other category 2 * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
second own category. 
Same task as in the previous question.




20. Other category 3 * 
Is the tasks you are thinking the same as in most time-consuming? If the answer is yes, you can leave the 
current answer. 
Otherwise, describe shortly, in steps, the work or tasks that you have in mind when you selected your 
third own category. 
Same task as in the previous question. 
 
 
There is a possibility to automate specific sort of work routines and tasks done with computers in 
operative projects. 
Typical tasks that are good candidates for automation are rule-based, repetitive and time-consuming. 
Think about the work and tasks you do in operative projects. 
21. Describe one or more work routine or task that you think could or should be automated 
I don't come up with anything right now. 
 
22. Would you like to tell me some more? 
If you think that you might have more to give to my thesis work, I would be pleased to arrange an 
informal interview where we can discuss in more detail about the routines at operative projects. 
In such case, please, leave me your name and email and I will contact you as soon as possible to 
arrange the interview. 
Name 
Email 








Flowcharts are screen shots from UiPath Studio software. Main process flowchart shows mains steps of the 
robot. 
1. First some file action attributes are initialized 
2. Logging for the robot test runs are initialized 
3. Initial input data excel is read 
4. Final report file is checked and initialized if necessary. New report is saved to result folder. 
5. Input data is read from the weekly report file and prepared for writing back to final report 
6. Final report is written to excel and saved. 
7. Log file data is collected and written to logging excel. 
8. Process is checking if there is more files to run and loops back to beginning or ends run.  
 
Figure 1. Main process. 
  




Initializing test logging 
 
1. Database is built 
2. Start date and start time is added to data table. 
  
 
Figure 2. Initializing logging. 
  




Reading initial data and storing information to variables 
 
1. Current file from the ‘fileList’ is read and stored to database 
2. Data is stored to variables 
 
Figure 3. Reading initial data excel. 
 
Figure 4. Reading the excel and assigning variables.  




Initializing report file 
 
In this step, based on the data read and stored from initial data excel, robot assigns project folder and path 
and checks if such folder exists. 
Robot creates folder if it does not exist and continues to check if hour report is needed. If report is needed, 
robot continues to check if report already exists in project folder established in the beginning of this step. 
If report does not exist, robot copies report template to project folder and renames it according to rules. If 
new project report was created robot will set ‘booleanHourNew’ to ‘TRUE’. 
 
 
Figure 5. Initializing final report excel. 
  




Read data from input data excel 
 
‘Result data table’ is created first with needed columns for refined data from weekly report. File and path 
are created from initial data information and assigned to variable. (Weekly report excels have been 
renamed with same rule used here). 
Robot checks if the report exists and assigns Boolean based on the result. Boolean is then checked and run 
continues if the report did exist. 
Report excel is read to ‘temporary data table’ and some helping variables are set for next steps. 
‘Temporary data table’ is looped through for each row. Figure 6 shows the flow of that. Resulting data is 
stored to ‘Result data table’. 
GroupTask data table and dictionary became obsolete in latest version of robot, but were used in first 
versions to help to iterate through the final report excel before writing into it. 
‘Result data table’ is sorted and stored into ‘sorted data table’ which then used for writing data back to 
excel.  
 
Figure 6. Reading input data ‘Weekly report’ excel. 
  




Looping through ‘temporary data table’ 
 
Looping through each row had few reasons. First, data that was to be transferred to the final report was in 
different rows in the weekly report excel and was not easily usable as it was. Second, for the purpose of 
sorting the tasks read form the weekly reports, numbers from the task name were extracted and stored in 
the data table in their respective order. 
Figure 8 shows a part of the original weekly report and highlights the data needed. Figure 7 shows the data 
table structure in ‘result data table’. The “complexity” in the work flow comes from that the number part 
“1.2.3” was parsed to ‘ColumnNumber1’, ‘ColumnNumber2’ and ‘ColumnNumber3’ in respective order.   
 
 
Figure 7. Data structure in ‘Result data table’. 
 
Figure 8. Data structure in ‘Weekly report’ excel. 
  




Writing data to final report 
 
Writing data to final report was rather complicated process. Many helping variables were created and used 
to loop and check conditions. In the final runs, there were still some errors in the logic of this phase, which 
remained unresolved. 
In the simplest the logic in this step was to read the existing report into ‘tempHourDataTable’ and use that 
to quid the writing of data directly into excel. This logic relies in two counters, one for the excel and second 
for the ‘SortedDataTable’. 
Run begins with checking if the last month in the excel is a proper month, proper month is either same 
month that needs to be written or previous month. Based on this check, month column is set. (Or if it was 
new report made from template, it will set the month column to first month in the report.) 
If the last column was previous month, new column is added. Year and month are written to the final excel. 
Figure 10 shows mostly this part of the work flow. 
After setting up proper month column, looping through data is started. Several checks are made in each 
row for the written excel based on several conditions. Figure 11 shows most of this part of the work flow. 
Conditions checked during each row are: 
• If the taskGroup has changed. Task name 1.1 has changed to 2.1, for example 
• If the current working cell is taskGroupCell. 
• If the current row is empty 
• If the next row is taskGroup row. (My “run error” is probably result of this logic). 
• If the task number matches with task number in the excel. For example current task to be written in 
the ‘SortedDataTable’ = ‘1.1’ and current row in the excel has that same number part. 
• If the list1(index) value is bigger than list2(index) value. 
o Task number (1.1) from task name in ‘SortedDatatable’ was split by ‘.’ into numbers and 
the resulting number was added into list array. 
o Same was done to task number in excel for the current row 
o There’s 4 indexes and each index were compared to each other. 
o If list1(index) < list2(index) was true, run continued with adding a row and writing data 
o If all comparison were false, run continued with next row in the excel and same comparison 
was repeated until result was true. 
• When ‘SortedDataTable’ rowindex was the last one, run was broken and continued in next step. 
• After each column or row addition, excel was re-read to ‘TempHourDataTable’. 
After each written data row, both the ‘currentExcelDataRow’ counter and ‘CurrentSortedDataCounter’ was 
added by one to go forward into next row. 
 





Figure 9.  Looping through each row of ‘temporary data table’. 





Figure 10. First part of the write data work flow. 
 





Figure 11. Second part of the write data work flow. 
  




Writing run statistics to logging excel 
 
Data from the run was added to variables. Figure 12 shows all data stored within each run. 
Robot run ends after this if current input file was last in the list. 
 
Figure 12. Example of logged information from each run. 
 
 
Figure 13. Workflow to write logging data to excel. 
ROBOT TEST AND COMPARING GROUP TEST RESULTS APPENDIX 4














# / 100 
tasks
Robot 01:49 1,14 1,14 1,16 0,41 0,59 0,57 0 0
Jan 56:16 19,8 45,3 22,6 16,9 18,2 17,2 3 1,6
Turo 1:04:37 25,5 65,4 20,2 21,2 21,0 19,2 6 3,2
Mikael 1:04:08 37,1 37,1 16,4 22,2 20,8 20,2 4 2,2
Satya 1:21:53 89,3 89,3 41,0 21,9 26,6 24,1 3 1,6
42,9 59,3 25,1 20,5 21,6 20,2 4,0 2,2
31,3 55,4 21,4 21,6 20,9 19,7 3,5 1,9
NEW REPORT is the average speed/task for the 'Example Projext 2' first month when the project is created from 
template
FEW TASKS is the average speed of Example Project 2, all months included 
MANY TASKS is the average speed/task for Example Projects 1 and 3 both included
AVERAGE 1 includes all tasks
AVERAGE 2 does not include the slowest run
AVERAGE SPEEDS, seconds/task ERRORS
AVERAGE
MEDIAN












1st RUN NEW REPORT FEW TASKS MANY TASKS AVERAGE 1 AVERAGE 2
Average speeds, sec/task
Robot Jan Turo Mikael Satya
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ROBOT TEST AND COMPARING GROUP TEST RESULTS APPENDIX 4
LOGGED DATA FROM THE MANUAL COMPARING GROUP TEST
TEST PERSON RUN DATE
START 













Jan 19.4.2020 11:57:30 12:19:34 22:04 Example project 1 2018 September 1.9.2018 67 5 19,8 0,01 2 3,0
Jan 19.4.2020 12:51:00 12:56:17 05:17 Example project 2 2018 November 1.11.2018 7 7 45,3 0,14 0
Jan 19.4.2020 12:56:57 12:59:50 02:53 Example project 2 2018 December 1.12.2018 7 1 24,7 0,14 0
Jan 19.4.2020 12:59:51 13:02:36 02:45 Example project 2 2019 January 1.1.2019 8 1 20,6 0,13 0
Jan 19.4.2020 13:02:38 13:04:31 01:52 Example project 2 2019 February 1.2.2019 6 0 18,7 0,17 0
Jan 19.4.2020 13:04:32 13:06:39 02:06 Example project 2 2019 March 1.3.2019 8 0 15,8 0,13 0
Jan 19.4.2020 13:06:40 13:08:43 02:03 Example project 2 2019 April 1.4.2019 9 1 13,7 0,11 0
Jan 19.4.2020 12:31:29 12:48:45 17:15 Example project 3 2019 July 1.7.2019 73 10 14,2 0,01 1 1,4
Turo 18.4.2020 19:37:33 20:06:05 28:31 Example project 1 2018 September 1.9.2018 67 5 25,5 0,01 4 6,0
Turo 18.4.2020 21:03:01 21:10:39 07:38 Example project 2 2018 November 1.11.2018 7 7 65,4 0,14 0
Turo 18.4.2020 21:11:36 21:13:46 02:11 Example project 2 2018 December 1.12.2018 7 1 18,7 0,14 0
Turo 18.4.2020 21:14:09 21:15:51 01:43 Example project 2 2019 January 1.1.2019 8 1 12,9 0,13 0
Turo 18.4.2020 21:16:34 21:17:32 00:58 Example project 2 2019 February 1.2.2019 6 0 9,7 0,17 0
Turo 18.4.2020 21:18:04 21:19:14 01:10 Example project 2 2019 March 1.3.2019 8 0 8,8 0,13 0
Turo 18.4.2020 21:19:56 21:21:26 01:30 Example project 2 2019 April 1.4.2019 9 1 10,0 0,11 0
Turo 18.4.2020 20:15:51 20:36:48 20:57 Example project 3 2019 July 1.7.2019 73 10 17,2 0,01 2 2,7
Mikael 18.4.2020 15:55:24 16:18:20 22:56 Example project 1 2018 September 1.9.2018 67 5 20,5 0,01 2 3,0
Mikael 18.4.2020 14:50:30 14:54:50 04:20 Example project 2 2018 November 1.11.2018 7 7 37,1 0,14 0
Mikael 18.4.2020 15:05:23 15:08:24 03:01 Example project 2 2018 December 1.12.2018 7 1 25,9 0,14 1 14,3
Mikael 18.4.2020 15:09:59 15:10:51 00:53 Example project 2 2019 January 1.1.2019 8 1 6,6 0,13 0
Mikael 18.4.2020 15:11:15 15:12:23 01:08 Example project 2 2019 February 1.2.2019 6 0 11,3 0,17 0
Mikael 18.4.2020 15:12:55 15:14:20 01:25 Example project 2 2019 March 1.3.2019 8 0 10,6 0,13 0
Mikael 18.4.2020 15:14:36 15:16:10 01:34 Example project 2 2019 April 1.4.2019 9 1 10,4 0,11 0
Mikael 18.4.2020 15:18:34 15:47:26 28:52 Example project 3 2019 July 1.7.2019 73 10 23,7 0,01 1 1,4
Satya 18.4.2020 14:08:05 14:32:08 24:03 Example project 1 2018 September 1.9.2018 67 5 21,5 0,01 2 3,0
Satya 21.4.2020 11:47:20 11:57:45 10:25 Example project 2 2018 November 1.11.2018 7 7 89,3 0,14 0
Satya 18.4.2020 11:57:45 12:04:22 06:37 Example project 2 2018 December 1.12.2018 7 1 56,7 0,14 0
Satya 18.4.2020 12:05:06 12:09:39 04:33 Example project 2 2019 January 1.1.2019 8 1 34,1 0,13 0
Satya 18.4.2020 12:10:14 12:13:45 03:31 Example project 2 2019 February 1.2.2019 6 0 35,2 0,17 0
Satya 18.4.2020 12:19:52 12:22:25 02:33 Example project 2 2019 March 1.3.2019 8 0 19,1 0,13 1 12,5
Satya 18.4.2020 12:23:24 12:26:28 03:04 Example project 2 2019 April 1.4.2019 9 1 20,4 0,11 0
Satya 18.4.2020 14:45:09 15:12:16 27:07 Example project 3 2019 July 1.7.2019 73 10 22,3 0,01 0
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ROBOT TEST AND COMPARING GROUP TEST RESULTS APPENDIX 4
LOGGED DATA FROM ROBOT TEST RUNS
ROBOT RUN DATE
START 









Robot 18.4.2020 17:49:26 17:49:34 00:09 Example project 2 2018 November 1.11.2018 7 1,29 0,78 Run 1
Robot 18.4.2020 17:49:34 17:49:41 00:08 Example project 2 2018 December 1.12.2018 7 1,14 0,88 Run 1
Robot 18.4.2020 17:49:41 17:49:48 00:08 Example project 2 2019 January 1.1.2019 8 1,00 1,00 Run 1
Robot 18.4.2020 17:49:48 17:49:56 00:09 Example project 2 2019 February 1.2.2019 6 1,50 0,67 Run 1
Robot 18.4.2020 17:49:57 17:50:14 00:18 Example project 2 2019 March 1.3.2019 8 2,25 0,44 Run 1
Robot 18.4.2020 17:50:14 17:50:31 00:18 Example project 2 2019 April 1.4.2019 9 2,00 0,50 Run 1
Robot 18.4.2020 18:21:22 18:21:45 00:24 Example project 1 2018 September 1.9.2018 67 0,38 2,67 Run 2
Robot 18.4.2020 18:22:32 18:22:54 00:23 Example project 3 2019 July 1.7.2019 73 0,32 3,17 Run 3
Robot 18.4.2020 18:30:56 18:31:04 00:09 Example project 2 2018 November 1.11.2018 7 1,29 0,78 Run 4
Robot 18.4.2020 18:31:05 18:31:11 00:07 Example project 2 2018 December 1.12.2018 7 1,00 1,00 Run 4
Robot 18.4.2020 18:31:12 18:31:19 00:08 Example project 2 2019 January 1.1.2019 8 1,00 1,00 Run 4
Robot 18.4.2020 18:31:19 18:31:24 00:06 Example project 2 2019 February 1.2.2019 6 1,00 1,00 Run 4
Robot 18.4.2020 18:31:25 18:31:31 00:07 Example project 2 2019 March 1.3.2019 8 0,88 1,14 Run 4
Robot 18.4.2020 18:31:31 18:31:38 00:08 Example project 2 2019 April 1.4.2019 9 0,89 1,13 Run 4
Robot 18.4.2020 18:43:37 18:43:59 00:23 Example project 1 2018 September 1.9.2018 67 0,36 2,78 Run 5
Robot 18.4.2020 18:44:00 18:44:20 00:21 Example project 3 2019 July 1.7.2019 73 0,29 3,48 Run 5
Robot 18.4.2020 19:01:24 19:01:30 00:07 Example project 2 2018 November 1.11.2018 7 1,00 1,00 Run 8
Robot 18.4.2020 19:01:30 19:01:36 00:07 Example project 2 2018 December 1.12.2018 7 1,00 1,00 Run 8
Robot 18.4.2020 19:01:38 19:01:44 00:07 Example project 2 2019 January 1.1.2019 8 0,88 1,14 Run 8
Robot 18.4.2020 19:01:45 19:01:51 00:07 Example project 2 2019 February 1.2.2019 6 1,17 0,86 Run 8
Robot 18.4.2020 19:01:53 19:01:59 00:07 Example project 2 2019 March 1.3.2019 8 0,88 1,14 Run 8
Robot 18.4.2020 19:02:00 19:02:06 00:07 Example project 2 2019 April 1.4.2019 9 0,78 1,29 Run 8
Robot 19.4.2020 14:31:33 14:32:17 00:45 Example project 1 2018 September 1.9.2018 67 0,67 1,49 Run 10




TOTAL TIME 01:49 Robot values are transferred from robot test logs. Same runs that have been used in manual tests have been transferred.
1st RUN 00:08 7 1,14 In the list we have 3 full consecutive runs for the robot.
NEW REPORT 00:08 7 1,14
FEW TASKS 00:52 45 1,16
MANY TASKS 00:57 140 0,41
AVERAGE 1 01:49 185 0,59
AVERAGE 2 01:41 178 0,57
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RPA CALCULATIONS APPENDIX 5
RPA BENEFIT / COST CALCULATION TEMPLATE
ERROR FREQUENCY 1,9 PER 100 ACTIONS
CURRENT PROCESS
STEP TYPE AMOUNT DESCRIPTION SPEED TIME (s)
Open file Default file action 2 Open two excel files to transfer data 45 90
Save file Default file action 1 Save one excel file to proper location 30 30
Transfer data Data transfer 76 Read and copy data from excel to another 20 1520
(add more rows above)
TOTAL AMOUNT OF ACTIONS 79
TOTAL TIME OF ACTIONS 0:25:20 example list of different action times
ACTION TYPES SPEED
HOW MANY TIME PROCESS IS DONE? 1 MONTH Default file action 30
HOW MANY PEOPLE DO IT? 10 PEOPLE Data transfer 20
File creation 60
TOTAL HOURS USED 4,22 IN 1 MONTH File transfer 45
AVERAGE HOURLY COST 60 € PER HOUR Simple data calculation 120
TOTAL COST OF THE ACTIVITY 253 € PER MONTH
(add more rows above)
BENEFITS OF ROBOT PROCESS 403 €
Reduced costs / added value to customers 253 € Full cost of the reduced action is added value done directly to customer
Quality benefits 150 € Reduced amount of errors 100 € COST PER ERROR *
* average price for one error
RECURRING COSTS OF ROBOT PROCESS 380 €
Licence fees 80 € Full or partial cost for the process
Maintenance costs 100 € Full or partial cost for the process
Support 100 € Monthly cost of support resources
Other monthly fees 100 € Consultancy etc
(add more rows above)
BENEFIT / COST BALANCE 23 € Positive value means that automating the process is beneficial
IMPLEMENTATION COSTS 3 150 €
Consultancy 300 €
Implemantation 250 €
Design 2 000 €
Training 600 €
(add more rows above)
POSITIVE ROI IN 11 YEARS
Add process steps into the list. Add how many times step is done in one process cycle.
Evaluate how long it takes to do the step one time, in seconds. 
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